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APPENDIX B 
RESPONSE ACTIONS 

B.A CURRENT PROGRAM PRIORITIES  

B.A.1 Protect Human Health and the Environment 

Protection of human health and the environment remains the highest priority for the Superfund P rogram.  EP A will 

continue to address the worst sites first while balancing the need to complete response actions at sites.  The Agency will 

ensure that available resources are disbursed in a fiscally sound manner.  M aximiz ing Potentially Responsible Party 

(PRP) involvement remains a high priority. 

a. Removal Actions 

The goal of EPA's emergency response and removal program is to  provide quick response to immediate 

threats to public health and the environment from releases of hazardous substances whenever and wherever they 

occur. 

EPA will continue to enhance its emergency response infrastructure through procurement of state-of- the-art 

response  equipment and continued training and exercising of response personnel.  EPA will also ensure that the 

appropriate resources and contract vehicles are available to conduct necessary removal actions. 

b. H om elan d Se curity 

EPA played a crucial role in response to the terrorist attacks of September 11, 2001, particularly, through its 

emergency response program.  In FY 2004, the Agency will improve its ability to respond effectively to terrorist-

related  chemical, biological, and radiological incidents.  These enhancements will be achieved through continued 

improvement of national coordination and decision-making for large-scale incidents; improved field response 

capabilities in EPA Regions through better-trained responders and improved specialized equipment; improved 

capabilities of National Response System (NRS) special forces such as the Environmental Response Team (ERT) 

and the National Decontamination (“Decon”) Team; and improved coordination with and enhancement of other 

response agencies. 

In FY 2004 Homeland Security activities will continue to concentrate on implementing recommendations in 

the September 11  Lessons Learned Report.  Efforts will include improving the operations of the National Incident 

Coordination Team which serves that E PA focal point for coordinating response efforts and handling cross-program 

and multi-program issues before and  during terrorist incidents.  The program will also continue to upgrade the EPA 

Emergency Operations Center and coordinate development of a comprehensive EPA Continuity of 

Operations/Continuity of Government plan that can be immediately activated when a catastrophic emergency occurs. 

EPA’s field response capability relies on a support infrastructure including specialized equipment, equipment 

inventories, and laboratory support.  The Agency will continue to  build on its equipment support by identifying state-

of-the-art detection, monitoring, and  response equipment designed to address chemical, biological, and radiological 

agents.  Also, EPA will build inventories of standard response equipment such as personal protective gear to ensure 

that it is prepared to respond to  multiple  incidents.  Equipment will be maintained and  replaced as necessary to 

ensure the Agency has the best technology available. 

EPA’s field responders and National Response System special forces require extensive training in a variety of 

response-related areas, including scientific and technical training for detection, analysis, and response to chemical, 

biological, and radiological agents; and training in incident command system response management processes.  
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Training courses will be developed and  implemented for different levels of response experience and involvement, 

including refresher courses for senior, experienced responders; in-depth training for newer responders in both 

scientific and response management areas; and tra ining for a ll responders in state-of-the-art response techniques and 

emerging chemical, biological, and radiological threats. 

EPA’s Environmental Response Team (ERT) will continue to provide specialized  field support to Regional 

responders, including specialized air monitoring, health and safety support, and other scientific and technical 

support.  ERT will continue to enhance its capabilities in its Edison, New Jersey, Cincinnati, Ohio, and  Las Vegas, 

Nevada, locations to ensure that they are ready at all times to quickly and effectively meet the specialized  field 

support needs of EP A’s responders, includ ing those responses to terrorist incidents with biological, chemical, and 

radiological agents. 

EPA will continue the development of the National Response Decontamination Team (Decon Team) that 

provides unique, immediate  response capabilities to safely and effectively support decontamination activities related 

to chemical, biological, and radiological terrorism events.  While focused domestically, the Decon Team may 

respond worldwide delivering scientific and engineering expertise for the decontamination of buildings, building 

contents, public infrastructure, indoor environments and the associated environmental media.  The primary function 

of the Decon Team is to support EPA OSCs conducting or overseeing response activities under the authorities of 

the National Contingency Plan (NCP) at the scene of the aftermath of a weapon of mass destruction (W MD) event. 

The Decon Team is designed to integrate with and operate from within incident command structures, along with and 

complementing other Special Forces.  When no t fully engaged, this team is devoted to preparedness activities related 

to the team’s primary function. 

EPA’s capability to respond effectively to chemical, biological, and radiological incidents will be measured 

through the Core Emergency Response (Core ER) program.  This continued enhancement in EPA’s Regional 

response capabilities will cover all aspec ts of the Core ER program, including Regional Response Centers, 

transportation, coordination with backup Regions, health and safety, delegation and warrant authorities, response 

readiness, response equipment, identification clothing, training and exercises, and outreach.  The Agency will 

establish measurable improvement goals in Core ER and will work toward that improvement through exercises and 

other program enhancements. 

EPA has established a criteria of excellence through the structure of the Core ER program.  While EPA is 

currently prepared to respond to chemical, biological, and radiological incidents, improvement in the emergency 

response and homeland security readiness measure will demonstrate an increased ability to respond quickly and 

effectively to national-scale events.  The FY 2004 Core ER target is to improve emergency response and homeland 

security readiness by 10% from the FY 2003 baseline performance. 

c. Pipeline Management Review/RA Construction 

The Agency initiated the Superfund Pipeline Management Review (PMR) during FY 2002 to evaluate and 

address the reduction in construction completions during FY 2001 and the potential shortfall of remedial action 

funding in FY 2002 and the out years.  The purpose of the PMR is to ensure that Agency resources are properly 

focused to achieve maximum results, including protection of human health and the environment, as well as, progress 

towards completion of response actions at sites.  

As of January 1, 2003, Superfund has 1,499 final and deleted sites on the NPL, of which approximately 650 

require response actions (also called construction) to achieve protection of human health and the environment.  As 

the program has matured , more sites have advanced to the construction phase.  Superfund construction projects are 

technically complex and costly, and the growth in the number, size, duration and cost of these projects over time 

has resulted in a backlog of construction projects awaiting funding.  Superfund cleanups directly support the Agency 

goal of ensuring that the Nation’s land is protected. 
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Construction completion has been the primary performance measure for the Superfund program and the 

Agency remains committed to completing construction at Superfund sites.  The program achieved 42 

construction completions during FY 2002, for a total of 846 completions since the inception of the  program. 

EPA projections indicate that construction completion accomplishments are likely to remain at approximately 40 

during FY 2004. Since the beginning of the program, the Agency has averaged 42 construction completions per 

year.  Through the PMR, EPA is increasing the precision with which it tracks construction completion 

candidates and projects future construction completion achievements, extending the planning horizon for 

making funding decisions for Superfund construction projects, and implementing new policies and  actions to 

maximize the use of resources available for construction.  The Agency has moved to a three year p lanning cycle 

to identify and track construction completion candidate sites.  EPA continues to closely follow site progress and 

identify potential critical points as sites move toward construction completion. 

Starting in FY 2003, as part of the three year cycle for construction completion planning and tracking, the 

Agency will regularly conduct detailed and comprehensive reviews of construction completion candidates for the 

current year and the following two years.  The information co llected from the discussions will be added to the 

tracking system to better fo llow site progress, identify potential prob lems, and sharpen projections of future 

construction completions. 

Funding for Superfund construction projects is critical to achieving risk reduction and construction completion 

measures.  Although funding levels for the program have remained  relatively stable in recent years, the cost of the 

Superfund construction projects underway and those awaiting funding is increasing.  As a result, a backlog of 

projects ready to begin construction; but awaiting funding has developed. 

Through the PM R, the Agency is continuing the following internal actions to address the shortfall in funding: 

1.	 Review the scope, budget and  schedule of ongoing construction projects to ensure availab le 

resources are directed where they are immediately needed, 

2.	 Review construction start candidates to ensure that sites that present an immediate risk to human 

health are addressed, while balancing the programmatic need to complete construction at other 

sites, 

3.	 Emphasize “enforcement first” to maximize the involvement of responsible parties to conduct 

cleanups, and 

4.	 Aggressively pursue alternative sources of funding to sup plement annual appropriations.  Alternate 

sources of funds include unexpended funds in program contracts and other funding agreements, 

and responsible party settlement resources that are available and can be used to finance response 

actions. EPA will use deob ligated funds for remedial work at high priority sites. 

The first priorities for response funding are classic emergencies and actions necessary to ad dress immediate 

threats to human health.  Ongoing RAs, mixed funding, and mixed work projects receive priority for funding over 

new cleanup work.  New Fund-financed cleanup work (with the exception of emergency and time-critical removal 

actions) will be sub ject to priority ranking by the National Risk-Based Priority Panel and will be screened to ensure 

actions have been taken to compel all appropriate PRPs to conduct the cleanup.  The Panel consists of 

representatives from each region and H Q (O SRTI and O SRE) and utilizes a  risk-based environmental priority setting 

approach.  New cleanup work is funded based on actual or potential risks to  human health and the environment as 

well as the need to maintain construction progress.  Determination on whether a project represents new or ongoing 

work will be made by the Panel.  New cleanup work consists of large removal actions that exceed  funding levels 
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availab le within a region’s baseline removal budget, as well as cleanup construction activities at sites.  The panel 

meets one or more times a year for evaluation of projects. 

d. Post Construction 

As a result of the increase in construction completion sites, the post construction workload required to ensure 

that the Superfund  response actions remain protective for human health and the environment also is increasing.  Post 

construction encompasses a number of discrete but related activities including: Five Year Reviews; implementation, 

monitoring and enforcement of institutional controls; operation and maintenance and long-term response actions; 

optimization of remedies; and deletion of sites from the NPL.  EPA, states, Federal facilities, PRPs, local 

governments and communities all play an integral role in performing post construction activities.  External 

stakeholder interest in post construction activities is high.  The EPA Inspector General has completed reviews of 

the program’s Five Year Review performance and corrective actions have been identified and implemented. 

Resources for the Future (RFF) and other external organizations have completed research studies on long term 

stewardship.  In its report “Superfund’s Future: What W ill It Cost?”, RFF is critical of the Agency’s post 

construction efforts, particularly in the quality of Five Year Review reports and the implementation and management 

of institutional controls. 

Five Year Reviews are required by statute and program policy, generally when residual contamination remains 

on site after cleanup.  Five Year Reviews provide an opportunity to evaluate remedies, correct problems or 

deficiencies, and adjust operations and maintenance where necessary.  Five Year Reviews have been completed at 

approximately 1000 sites as of October 2002.  Between 150 and 180 reviews per year are scheduled over the next 

several years.  The Agency committed to eliminate the backlog of overdue reviews by the end of 2002 and achieved 

this goal.  Revised guidance on conducting Five Year Reviews was issued in June 2001 and training has been 

provided to all regions with the goal of improving the quality of the Five Year Reviews and the resulting reports. 

Institutional controls are administrative and/or legal mechanisms intended to minimize the potential for exposure 

to contamination and protect the integrity of a remedy.  Examples of institutional controls include zoning 

restrictions, excavation and building permits, easements, covenants, deed notices, and advisories. Although 

institutional controls are recognized as critical remedy components, the challenge is that they are often implemented, 

monitored and enforced by an entity other than those responsible for the cleanup.  As a matter of policy, institutional 

controls are necessary if a site cannot support unrestricted use and unlimited exposure due to residual contamination 

and/or the presence of engineered remedy components that may be damaged by uncontrolled future  site activities.

 Institutional contro ls can be used at any point in the cleanup, however, implementation frequently lags behind the 

completion of physical remediation. Institutional controls do not need to be in place to achieve construction 

completion, however, delays in implementing institutional controls will impact the ability to delete sites from the 

NPL. Guidance has been developed to aid with the identification, evaluation and selection of institutional contro ls 

and guidance is being developed on the implementation, monitoring and enforcement of institutional controls; 

estimating the costs of institutional controls; and planning for institutional controls.  In addition, materials for 

community stakeholders and an institutional contro l tracking system are under development. 

Operation and maintenance (O&M ) is an important component of a Superfund response to ensure that the 

remedy performs as intended.  Actions range from maintaining engineering containment structures (e.g., landfill 

covers) to operating groundwater remediation systems.  O&M is the responsibility of the Federal facility, PRP or 

state.  EPA  is responsible for assuring that the work is adequately performed for the life of the project.  One 

exception is for Fund-financed groundwater remediation systems where EPA retains operating responsibility for up 

to ten years (called Long Term Response Actions (LTRA)) prior to transferring the system to the state.  Many sites 

are nearing the end of the ten year period and regions must prepare these sites for transfer.  A guidance summarizing 

best practices is under development.  
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Once groundwater remediation systems have been operating, opportunities may exist to optimize or more 

efficiently operate the system.  EPA has conducted pilot optimization studies and preliminary results indicate a 

potential to improve system performance and reduce costs.  Once implemented, optimization reviews should provide 

assurances that these systems are operating efficiently prior to transfer to the state for long term operations. 

Optimization protocols also can be made availab le to PRPs and Federal facilities.  

Sites can be deleted from the N PL once all response actions are  complete, including implementation of 

institutional contro ls, and all cleanup levels have been achieved. As of  October 2002, 265 sites were deleted from 

the NPL.  Expeditious deletion of sites is a post construction emphasis.  In FY 2003  and beyond, EPA plans to  delete 

30 sites per year. 

e. Superfund Alternative Sites 

The category of “Superfund Alternative (SA) sites” has been identified in OSW ER 92-08.0-17, “Response 

Selection and Enforcement Approach for Superfund Alternative Sites,” a directive issued on June 24, 2002, by 

OSRE and O ERR, now OSRTI.  This “SA” designation is an important component of the work of the Superfund 

program, with an increased number of sites addressed as SA sites.  In order to provide accurate reporting of work 

and appropriate credit to EPA Regions for cleanup of non-NPL sites as well as NPL sites, SA sites have been 

incorporated into the SPIM. 

For purposes of this appendix, references to remedial pipeline activities [i.e., Remedial Investigation (RI), 

Feasibility Study (FS), Combined RI/FS, Remedial Design (RD), Remedial Action (RA)] at Superfund Alternative 

sites apply only to those Fund-lead and PRP-lead activities at sites that the region has determined would achieve 

a Hazard Ranking System (HRS) score greater than or equal to 28.5.  Such response actions must be carried out in 

a manner not inconsistent with the National Contingency Plan (NCP).  Sites proposed to  the NPL are included  in 

this category.  Regions should maintain adequate site documentation to support the ‘Superfund Alternative’ 

designation based on the criteria  referenced above.  Regions should seek P RP-lead for all remedial pipeline activities 

at Superfund Alternative sites; these sites must be PRP-lead for RAs.  Credit for PRP-lead remedial pipeline 

activities at Superfund Alternative sites will only be given for activities conducted pursuant to enforceable order or 

agreement.  Sites that meet these criteria should be identified in WasteLAN using the special initiatives indicator 

of “Superfund Alternative.”1 

1
The measures outlined below for remedial pipeline activities at Superfund Alternative sites are established with the 

intent of capturing environmental progress previously not accounted for in existing reporting systems.  Their establishment is not 
intended to affect established priorities for response resource allocation. 
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B.A.2 Maximize Program Effectiveness and Efficiency 

To maximize the effectiveness and efficiency of the Superfund program during FY04/05, EPA HQ and regions will 

work to improve the implementation of the program based on the following processes. 

a. Innovative Technologies 

Environmental technology development and commercialization are a top  national priority for this 

Administration.  EPA is committed to encouraging the use of new or innovative technologies for contaminated 

soils and groundwater. Over the next decade, the Superfund program and o ther Federal agencies will spend 

billions of dollars each year to cleanup sites contaminated with hazardous wastes.  This commitment will require 

the use of a wide range of site remediation processes.  While existing technologies that characterize and 

remediate contaminated sites have been successful, the investment in site clean up provides new opportunities 

for the development of less expensive and more effective solutions. 

The Agency has made considerable progress using new technologies in Superfund.  More than half of the recent 

remedial cleanup decisions for source control call for technologies that were not available when the law was 

reauthorized in 1986.  The large cleanup needs remaining in EPA programs, as well as the formidable future 

requirements for state and other Federal agencies, provide a continuing impetus to find more effective and less costly 

solutions. 

The unique and varying problems posed by contaminated sites present a challenge that requires knowledge and 

techniques from different technical disciplines.  The solutions to these problems are not to be found in existing 

design manuals or standards of practice.  Rather, EPA is developing procedures as it goes along by creatively 

applying technologies from various industrial applications to unique site conditions.  This field of hazardous site 

remediation is rapidly evolving and requires considerable effort to remain informed of recent developments. 

EPA is attempting to expand the participation of responsible parties in technology development by altering the 

Agency’s historical role and working more closely with the private sector as a partner with shared objectives. 

Conventionally, EPA has been viewed primarily as a regulator, permit issuer, and enforcer.  These functions have 

kept it at arms’ length from industry, which tended to view the Agency with a negative bias.  EPA has been working 

to build new relationships with the private sector that are based on other EPA roles including technology broker, 

researcher, and grant maker.  T hese cooperative efforts are  expected to  result in better- directed research and more 

joint demonstration projects.   A number of significant collaborative endeavors in the areas of technology 

development and evaluation are currently under way. 

The Agency is also very committed to the dissemination of information on technology  development, evaluation 

and deployment.  Electronic information resources offer the best hope for keeping pace  with rapid developments 

in this field.  The Clean-Up Information (CLU-IN ) web site at http://clu-in.org offers waste professionals a rich 

source of current information on technologies and markets.  The TechDirect monthly electronic-mail service offers 

subscribers up-to-date information on new remediation technology products and services developed by EPA. 

Federal facility sites provide an excellent testing ground for assessing and demonstrating the use of innovative 

technologies.  Many Federal facilities offer a number of benefits: sole responsible par ty; acknowledged liability; 

controlled sites; funding; and willingness.  For these reasons, the Agency expects to see more public-private 

partnerships established at Federal facility sites. 
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b. Effective Contract Management 

Good contract management is a Superfund priority, as well as an Agency-wide priority.  In this regard, the 

Agency established a national workgroup to develop a new Superfund acquisition strategy for the year 2000 and 

beyond.  The Contracts 2000 strategy builds upon the Long Term Contracting Strategy (LTCS) paradigm.  The new 

strategy retains two key tenets of LTCS – a one-program approach and decentralization of contracts management 

to the regions – and keeps the LTCS contracts infrastructure in place. 

The major goals of Contracts 2000  are: 1)  balancing national consistency with regional flexibility; 2) 

introducing more competition into the contracting process; 3) increasing small, small disadvantaged, and women-

owned business participation in the Superfund contracting program; 4) adopting new contracting vehicles and 

methods such as performance-based contracting, and fixed price contracting; and 5) developing “performance 

focused” statements of work for all of the follow-on contracts. 

The Agency is currently in the implementation phase of the Contracts 2000 process.  We have finalized national 

implementation plans for the START (Superfund Technical Assessment and Response Team), ERRS (Emergency 

and Rapid Response Services), ESS (Enforcement Support Services), ROC (Regional Oversight Contracts), and 

ESAT (Environmental Services Assistance Teams) contracts and developed a strategy for acquiring Superfund 

design and construction services when the current Response Action Contracts (RACs) expire starting in 2005. 

c. Redevelopment 

Superfund cleanups address real threats to public health and the environment and have been instrumental in 

returning sites to productive uses.  In the last six years, EPA has become increasingly aware of the importance of 

fully exploring future use opportunities at Superfund  sites with its partners before selecting and implementing 

cleanup remedies.  This shift in thinking has resulted in Superfund sites, which were once thought to be unusable, 

being “recycled” back into productive use.  EPA is encouraging the reuse of Superfund sites in several ways, such 

as making cleanup decisions that are consistent with intended reuse and limiting the liability of interested developers. 

Large and small businesses, shipping terminals, community libraries, sports fields, and golf driving ranges are just 

a few of the many ways in which Superfund sites are being reused following their cleanup. 

The Superfund program is undertaking a nationally coordinated effort —  the Superfund Redevelopment 

Program (SRP) —  to facilitate the return of Superfund sites to productive use.  Announced on July 23, 1999 , this 

program builds on the success noted above, as well as on the achievements of the Superfund reforms focused on 

economic redevelopment.  In carrying out this program, the  priority remains the protection of human health and the 

environment.  While operating within the current regulatory and statutory framework, EPA will take full advantage 

of its administrative flexibility in implementing SRP.  The Superfund Program remains committed to accelerating 

the pace of cleanups without compromising its “enforcement first” approach, which includes the recovery of costs 

from those responsible for the pollution.  SRP will focus on the activities that support remedy selection and design. 

EPA does not anticipate reopening formal decisions already made, such as RO Ds and enforcement orders and 

decrees. 

Under SRP, pilot projects were selected to enhance the involvement of local governments in determining the 

potential future uses of Sup erfund sites and to demonstrate too ls that can be used to facilitate redevelopment.  Ten 

pilot sites were selected during FY 99,  forty additional pilots were selected during FY 00, and 19 more sites in FY 

02. All pilots are being monitored and evaluated for lessons learned and potential future program enhancements. 

The other components of SRP include: revisions to policy and guidance, where needed, and new guidance and 

technical tools; outreach to share information about site reuses, the tools that can help stakeholders repeat those 

successes at other sites, and the reuse potential of specific sites; and partnerships with other public and private 

entities with resources or other capabilities to support the redevelopment of the sites.  (Please see the Superfund 
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Redevelopment web site at www.epa.gov/superfund/programs/recycle/index.htm).  The reuse of Superfund sites is 

taking place now, and with a coordinated national effort, EPA can accomplish even more. 

d. Reforms 

Since 1993, EPA has launched three rounds of reforms to Superfund to address criticisms raised by affected 

parties and to improve the pace, cost, and fairness of the program.  Each set of reforms consists of various initiatives 

and pilots focusing on changes to the program that can be implemented within the existing statutory framework. 

These reforms were intended to accomplish different goals, ranging from strengthening the program to testing 

concepts developed during Congressional debate on reauthorization legislation.  The reforms have helped to improve 

the overall performance of the program.  EPA has effectively reduced the pursuit of small volume (i.e., de minimis 

and de micromis) contributors by private parties, increased public involvement in the cleanup process by establishing 

Community Advisory Groups and promoting the availability of Technical Assistance Grants, promoted economic 

development and environmental justice with Brownfields and job training initiatives, and saved in excess of $1 

billion in estimated response costs through the National Remedy Review Board and the Remedy Update Reform. 

EPA has streamlined cleanups, increased  fairness and made common sense improvements to Superfund.  As a result 

of all the reforms, Superfund is a dramatically different program today than it was at its inception. 

B.B. FY 04/05 RESPONSE TARGETS AND MEASURES 

B.B.1. OVERVIEW OF FY 04/05 RESPONSE ACTIONS TARGETS/MEASURES 

The Superfund Comprehensive Accomplishments Plan (SCAP) is used by the Assistant Administrator for the Office 

of Solid Waste and Emergency Response (AA OSWER), Assistant Administrator for the Office of Enforcement and 

Compliance Assurance (AA OECA), and senior Superfund managers to monitor progress each region is making towards 

achieving the Government Performance and Results Act (GPRA) annual performance goals.  In addition, SCAP will 

continue to be used as an internal management tool to project and track activities that contribute to  these GPRA goals 

and support resource allocation. The program will set national goals based on historical performance and performance 

expectations within a limited budget for the performance goals in GPRA and track accomplishments in the activities 

contributing to those goals.  Regions should continue to plan and report accomplishments in WasteLAN as they have 

traditionally. 

To more clearly reflect the relationship between GPRA and the SCAP process, GPRA annual performance goals 

and measures and program targets and measures are defined as follows: 

C	 GPRA Annual Performance Goals (APG) and GPRA Annual Performance Measures (APM) - The 

Agency’s Annual Plan describes the specific annual performance goals, annual measures of outputs and 

outcomes, and activities aimed at achieving the performance goals that will be carried out during the year. 

APGs are the specific activities that the Agency plans to conduct during the fiscal year in an effort towards 

achieving its long-term strategic goals and objectives. APMs are used by managers to determine how well a 

program or activity is doing in achieving milestones that have been set for the year. The annual performance 

goals will inform Congress and Agency stakeholders of the expected level of achievement for the significant 

activities covered by the GPRA objective.  The goals are a subset of the overall planning and budgeting 

information that has traditionally been tracked by the Superfund program offices. 

C	 Program Targets and M easures are activities deemed essential to tracking overall program progress.  Program 

targets are used to identify and track the number of actions that each region is expected to perform during the 

year and to evaluate program progress.  For Five Year Reviews, program targets are used to identify and track 

the specific number of sites, not actions.  These sites must be targeted site specifically and cannot be substituted 

for other sites. Program measures are used to show progress made in achieving program priorities. 
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The following pages contain, in pipeline order, the definitions of the FY 04/05 removal and remedial activities, 

GPRA annual performance goals,  GPRA and program measures, and  removal and remedial  project support activities. 

Exhibit B.1 displays the full list of removal and remedial activities defined in this Appendix.  Exhibit B.4, at the end of 

this Appendix, lists the subject matter experts for each relevant subject area. 

B.B.2. SUPERFUND DURATIONS  [To be updated later] 

The Superfund program has tracked remedial pipeline durations for several years in the Superfund Senior 

Management Reports as part of Superfund progress evaluation.  As program management emphasis shifts from 

administrative progress to more comprehensive measurement of program progress, OSRTI will track additional durations 

besides the remedial p ipeline durations.  These durations include: Engineering Evaluation/Cost Analysis (EE/CA) 

duration; Expanded  Site Inspection/Remedial Investigation (ESI/RI) duration; removal duration; average duration 

between proposed listing to first removal or remedial action; and average duration from action memorandum to first 

removal completion.  In FY 04/05, OSRTI will track the average action and site durations presented below.  These 

durations are not SCAP measures; they are presented here for informational purposes only.  HQ is responsible for 

calculating and publishing the durations in the Superfund Senior Management Rep orts; however, regions are responsible 

for entering and maintaining accurate data from which durations can be derived. 

The durations only cover non-Federal actions and are calculated based on actual dates.  In addition, they do not include 

takeovers (within actions) or phased actions.  These durations are tracked by the response and enforcement programs. 

C Average Remedial Investigation/Feasibility Study (RI/FS) Duration 

C Duration from Record of Decision (ROD) to Remedial Design (RD) Start 

C Duration from ROD  to Remedial Action (RA) Start 

February 6, 2004 B-9 Change 2, FY 04/05 SPIM 



OSWER Directive 9200 .3-14-1G-Q 

EXHIBIT B.1 

RESPONSE ACTION A CTIVITIES 

GPRA PROGRAM 

ACTIVITY 
APG APM Target Measure 

Remedial Investigation (RI) Starts (NPL & Superfund 

Alternative) 

T 

Feasibility Study (FS) Starts (NPL & Superfund Alternative) T 

Combined RI/FS Starts (NPL & Superfund Alternative) T 

Treatability Studies T 

Start of Public Comment Period (Proposed Plan to Public) (NPL 

& Superfund Alternative) 

T 

RI/FS Duration (NPL & Superfund Alternative) T 

Decision Document Developed T 

Final Remedy Selected/Final ROD Authority T 

Engineering Evaluation/Cost Analysis (EE/CA) T 

Removal Starts T 

Removal Completions T 

RD Start (NPL & Superfund Alternative) T 

RD Completion (NPL & Superfund Alternative) T 

RA Start (NPL & PRP-lead Superfund Alternative) T 

RA Contract Award (NPL & PRP-lead Superfund Alternative) T 

Start of On-Site Construction T 

Operational and Functional (O&F) T 

Completion of a Response Action/Activity (NPL & PRP-lead 

Superfund Alternative) 

T 

NPL Site Construction Completions T 

NOTE: Accomplishments are updated  and reported on a daily basis.  Selected National reports are run quarterly. 
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EXHIBIT B.1 (cont’d) 

RESPONSE ACTION A CTIVITIES 

GPRA PROGRAM 

ACTIVITY 
APG APM Target Measure 

Long-Term Response Action (LTRA & PRP LR) (NPL & 

PRP-lead Superfund Alternative) 

T 

Operation and M aintenance (O&M ) T 

Cleanup Goals Achieved T 

NPL Site Completions T 

Five-Year Reviews T 

Partial NPL Deletion T 

Final NPL Deletion T 

Sites with Land Ready for Reuse T 

Acres at Sites with Land  Ready for Reuse T 

Human Exposure Under Control T 

Migration of Contaminated Groundwater Under Control T 

Populations Protected T 

Cleanup Technologies Applied T 

Support Agency Assistance T 

Technical Assistance T 

Pre-Design Assistance T 

NOTE: Accomplishments are updated  and reported on a daily basis.  Selected National reports are run quarterly. 
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B.B.3 Record of Decision (ROD)

A ROD is prepared after completion of public comment period on the FS and proposed plan for an early action 

(remedial authority) or long-term response action.  The ROD identifies the  Agency’s selected remedy.  

a. ROD Changes 

After a ROD is signed, new information may be genera ted that could affect the remedy selected.  Three types of 

changes can occur:  Other Remedy Change, Explanation of Significant Differences, and ROD Amendment.  All of these 

documents need to be sent to the below HQ address within 5 (five) days after signing: 

Decision Document Coordinator 

US EPA (MC 5202G) 12th Floor 

Crystal Gateway 1 

1235 Jefferson Davis Hwy 

Arlington, VA 22202 

i. Other Remedy Changes Docum ent Non-Significant Remedy Changes 

Non-significant remedy changes fall within the normal scope of changes occurring during the Remedial 

Design/Remedial Action (RD/RA) or limited RA .  These changes typically result from value engineering.  This may 

cause minor changes in the type/cost of materials, equipment facilities, services, and supplies.  When such changes 

do not significantly affect the scope, performance, or cost of the remedy, they are considered minor or non

significant. 

Other Remedy Changes should be documented in  a Note to File or Memorandum to File, titled “Other Remedy 

Change.”  Copies of these documents shall be placed into the Administrative Record (AR), and need to be mailed 

to the above address at HQ.  Since the document is placed into the AR, it is available for public review.  A formal 

public comment period, public meeting and responsiveness summary are not needed.  An Other Remedy Change 

is not a new ROD and should not be coded as such in WasteLAN.  It should be entered as a SubAction to the ROD 

(Action Name = Record of Decision and SubAction Name = Other Remedy Change).  O ther Remedy Change data 

are entered into WasteLAN at the time the document is signed.  The date the Other Remedy Change at a NPL or 

Superfund Alternative site is signed by the designated Regional Official or the AA OSWER is reported as the actual 

completion date (Actual Complete) of the Other Remedy Change SubAction (Action Name=Record of Decision and 

SubAction Name=Other Remedy Change).  Response action and cost data only need to be entered when they 

change.  Other Remedy Changes are tracked as an internal reporting measure. 

ii. Explanation of Significant Differences (ESDs) Document Significant Changes to a Component of a

 Remedy 

Significant changes to a component of a remedy generally are incremental changes to the hazardous waste approach 

selected for the site ( i.e., a change in timing, cost and implementation).  These changes do not fundamentally alter 

the overall approach intended by a remedy.  When significant changes are made to a component of a remedy, an 

Explanation of Significant Differences (ESD) should be prepared. 

A copy of the  ESD is placed into the AR, and a copy needs to be mailed to the above address at HQ.  The ESD 

is made available to the public for review.  A formal public comment period, public meeting, and responsiveness 

summary are not required.  While the ESD is being prepared and made available to the public, response activities 

should continue.  An ESD is not a new ROD and should not be coded as such in WasteLAN.  It should be entered 

as a SubAction to the ROD (Action Name = Record of Decision and SubAction Name = Explanation of Significant 

Dif).  ESD data are entered in WasteLAN at the time of ESD signature.  The date the ESD at a NPL or Superfund 

February 6, 2004 B-12 Change 2, FY 04/05 SPIM 



OSWER Directive 9200 .3-14-1G-Q 

Alternative site is signed by the designated Regional Official or the AA OSWER is reported as the actual completion 

date (Actual Complete) of the ESD SubAction (Action Name = Record of Decision and SubAction Name = 

Explanation of Significant Diff).  Response action and cost data only need to be entered when they change.  ESDs 

are tracked as an internal reporting measure. 

iii . ROD Amendments are Fundamental Changes to the ROD 

When the hazardous waste management approach selected in the ROD is reconsidered, it is a fundamental change. 

For example, the innovative technology originally selected in the ROD did not perform satisfactorily during the pilot 

scale testing, and a decision is made to switch to another remedy.  This would represent a fundamental change. If, 

as a result of PRP negotiations, the remedy in the ROD is changed from incineration to bioremediation, this also 

represents a fundamental change.  When such fundamental changes or amendments are made to a remedy, the ROD 

process (revised proposed plan, public comment period, public meeting, responsiveness summary, and amended 

ROD) should be repeated.  The amended ROD must be placed in the AR and a copy must be mailed to the above 

HQ address.  A fundamental change to the ROD  should be recorded as a ROD amendment SubAction in WasteLAN 

(Action Name = Record of Decision and SubAction Name = ROD Amendment).  The date the designated Regional 

Official or the AA OSW ER signs the amended ROD at a NPL or Superfund Alternative site should  be recorded in 

WasteLAN as the actual completion date (Actual Complete) of the ROD Amendment SubAction (Action Name = 

Record of Decision and SubAction Name = ROD Amendment).  Regions must enter the actual completion date of 

the ROD Amendment along with the Alternative Name, Media Name, Media Type,  Selected Response Actions, 

and cost data.  ROD Amendments are tracked as an internal reporting measure. 

b. RODs Requiring No Physical Construction

At some NPL sites,  EPA may determine, through the Remedial Investigation/Feasibility Study (RI/FS) (or other 

means), that no physical construction is necessary to protect human health and the environment.  Such a determination 

may be documented in no action/no further action RODs, including RODs that only require monitoring, and Limited 

Action RODs requiring monitored natural attenuation or institutional contro ls only. 

These ROD events should be coded into WasteLAN as follows: 

C Action Name = Record of Decision; 

C Alternative Name 

C  Media Name 

C  Media Type (Air, Groundwater, Leachate, Liquid Waste, Other, Residuals, Sediment, Sludge, Soil, 

Solid Waste, Surface Waste); and 

C Selected Response Actions 

- No Action RODs: 

C No Action 

C No Further Action 

C Monitoring 

Cost data should be entered as 0 (zero) 

- Limited Action RODs: 

C Natural Attenuation 

C Institutional Controls (Access Restriction, Access Restriction-Guards, Deed Restriction, 

Drilling Restriction, Fishing Restriction, Institutional Controls Not Otherwise Specified 

(N.O.S.), Land Use Restriction, Monitoring, Recreational Restriction, Revegetation, 

Swimming Restriction, and Water Supply Use Restriction) 
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B.B.4 	RESPONSE ACTION DEFINITIONS 

PART I. REMEDY SELECTION 

a.	 REMEDIAL INVESTIGATION (RI) STARTS (NPL & Superfund Alternative) 

Definition: 
The purpose of the RI is to collect data necessary to adequately characterize the site for the purpose of developing and 

evaluating effective remedial alternatives.  The RI provides information to assess the risks to human health and the 

environment and to support the development, evaluation, and selection of appropriate response alternatives. 

The RI may be conducted alone, as part of a site-wide integrated ESI/RI assessment, or as a combined Remedial 

Investigation/Feasibility Study (RI/FS).  The start of an RI/FS is a program measure.  The RI start and RI/FS start 

definitions are the same.  Regions are not required to enter the RI start date if the RI is being conducted as part of an 

ESI/RI or RI/FS. 

Obligation of funds for forward planning, community relations and/or other  support activities do not constitute a RI start. 

The appropriate use of Special Account funds for remedial investigations is provided in the “Guidance on Key Decision 

Points in Using Special Account Funds” dated September 28, 2001. 

Definition of Accomplishment: 
Fund-financed (Including F-, TR - and S-lead actions) - Credit for a Fund-financed RI (Action Name = Remedial 

Investigation) start at an NPL or Superfund Alternative site is received when funds are obligated and the actual start date 

(Actual Start) has been recorded in WasteLAN.  Funds are obligated when: 

•	 The contract modification or work assignment for the RI has been signed by the EPA Contracting Officer; 

or 

•	 An IAG has been signed by the other Federal agency [Bureau of Reclamation (BUREC) or USACE]; or 

•	 A Cooperative Agreement has been signed by the Regional Administrator or designee to conduct a RI. 

If a subsequent RI is initiated without a new obligation of funds, the start date as recorded in WasteLAN is defined as 

EPA’s written approval of the work plan for the subsequent RI. 

PRP- financed from a Special Account (Including Special Account Financed Action perform ed by EPA (SA-lead), 

the State (SS-lead), or Tribal Government (ST-lead) actions1) - Credit for a special account-financed RI (Action Name 

= Remedial Investigation) start at an NP L or Superfund Alternative site is received when funds are obligated and the 

actual start date (Actual Start) of the RI has been recorded in W asteLAN.  Funds are obligated when: 

1
 Actions qualify for SA, SS, and ST leads, when the majority of the funding for the total estimated cost of the RI 

(including direct and indirect costs) is to be paid from a  Special Account.  The amount contributed from a  Special Account 
should meet or exceed the amount contributed by the largest non-PRP entity (i.e., EPA, State where applicable) toward the total 
estimated cost of the RI at the site. For example, if 60% of the funds needed to finance the RI are to be derived from a  Special 
Account and  40% of the costs will be paid out of Fund monies (or a lesser amount if State cost share is received), the majority of 
the cost is being paid for out of a Special Account and the action qualifies for a SA, SS, or ST lead. 
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•	 The contract modification or work assignment for the RI has been signed by the EPA Contracting Officer; 

or 

•	 An IAG has been signed by the other Federal agency (BUREC or USACE); or 

•	 A Cooperative Agreement has been signed by the Regional Administrator or designee to conduct a RI. 

If a subsequent RI is initiated without a new obligation of funds, the start date as recorded in WasteLAN is defined as 

EPA’s written approval of the work plan for the subsequent RI. 

PRP-financed under Federal enforcement (Includes RP- and M R-lead actions)  -  A PRP- financed RI (Action Name 

= PRP RI) under Federal enforcement at a NPL or Superfund Alternative site starts when one of the following 

enforcement actions occurs: 

•	 An Administrative Order on Consent (AOC), in which the Potentially Responsible Parties (PRPs) agree to 

conduct the RI, is signed by the Regional Administrator or delegatee.  The RI start date (Actual Start) is the 

date the AOC is signed.  This is reported in WasteLAN as the AOC (Action Name = Administrative Order 

on Consent) completion date (Actual Complete); or 

•	 The date  (Actual Complete) the PRPs provide notice of intent to comply (SubAction N ame = PRP Notify 

EPA of Intent to Comply) with a UAO for a RP-lead RI signed (Actual Complete) by the designated 

Regional official (Action Name = Unilateral Admin Order) and the Response Act Pd by Parties of “PRP 

RI”; or 

A Consent Decree (CD), in which the PRPs agree to conduct the RI, is referred by the region to Department 

of Justice (DOJ) or HQ.  The RI start date (Actual Start) is the date the Regional Administrator signs the 

memo transmitting the CD to HQ or DOJ.  This is recorded in WasteLAN as the CD (Action Name = 

Consent Decree) actual start date (Actual Start). 

PRP-financed under State enforcement (PS-lead actions)  - A  PRP-financed RI (Action Name = PRP  RI) under State 

enforcement at a NPL or Superfund Alternative site starts when a State order or comparable enforcement document 

(Action Name = State Order or State Decree), in which the PR Ps agree to conduct the RI, is signed by the last appropriate 

State official or party (Actual Complete) and the site is covered by one of the following: 

•	 State enforcement Cooperative Agreement signed by the Regional Administrator; or 

•	 Superfund Memorandum of Agreement (SMOA) signed by the appropriate State and Regional official 

containing a schedule for RI work at the site; or 

•	 A general SMOA signed by the appropriate State and Regional officials covering remedial work to be 

undertaken with schedules defined before work commences; or 

•	 Other State/E PA agreement signed by the appropriate State  and R egional official. 

If a subsequent RI is initiated  without a new or amended AO C, CD, State order, or other comparable State enforcement 

document, the start date for the RI as recorded in  WasteLAN is documented by a letter, form, or memo from EPA or 

the State approving the work plan for the subsequent RI. 

If an AOC, State order, or other comparable State enforcement document is amended for the subsequent RI, the start date 

is the date the last State official or Regional Administrator/delegatee signs the amendment.  If a Federal CD is amended, 

the start date is the date on which the memo transmitting the CD to HQ or DOJ is signed by the Regional Administrator. 

Change 7, FY 04/05 SPIM B-15	 September 8, 2005 



OSWER Directive 9200 .3-14-1G-Q 

In-house (EP-lead action) - Cred it for an in-house RI (Action Name = Remedial Investigation) start at a  NPL or 

Superfund Alternative site is received on the date that the region conducts the initial RI scoping meeting.  The start 

(Actual Start) is documented by a memo to file containing the minutes from the meeting. 

Changes in Definition FY 02/03 - FY 04/05: 
None. 

Special Planning/Reporting Requirements: 
Regions are not required to enter the RI start date if the RI is being conducted as part of an  RI/FS or site-wide ESI/RI. 

The RI actual start date is reported  site-specifically in WasteLAN.  For PRP-financed RIs, both the RI start (Actual Start) 

and the CD start (Actual Start) or notice of intent to comply with a UAO, AOC, State order, or State decree completion 

dates (Actual Complete) must be entered into WasteLAN.  These dates should be the same.  Funds for RIs and RI 

oversight are found in the pipeline operations AOA.  Superfund Alternative sites should be identified in WasteLAN using 

the special initiatives indicator of “Superfund Alternative.”  This is a program measure. 

Data Entry Timeliness Requirement: 

SPIM Action/ Activity SPIM Documentation Documentation Data Must Be Entered By 
Activity Type Lead Required Approval/ Date 

Requirements 

Action name = Program F, TR, Contract modification Signed by EPA It is good management 
Remedial Measure S, SA, or work assignment; Contracting Officer; or practice to enter data 
Investigation 
(RI) 

SS, 
ST 

or 

An IAG; or 
Signed by other Federal 
agency; 

regarding the event as soon 
as practicable after the event 
occurs.  However, data must 
be entered prior to the end of 

Cooperative Signed by Regional the quarter in which the event 
Agreement. Administrator or occurs. 

designee. 

Action name = Program RP, Administrative Order Signed by Regional It is good management 
PRP RI (NA) Measure MR on Consent (AOC) Administrator or practice to enter data 

A Consent Decree 
delegatee. regarding the event as soon 

as practicable after the event 
(CD) Not specified occurs.  However, data must 

be entered prior to the end of 
RP lead: Notice of PRP’s provide notice and the quarter in which the event 
intent to comply with RI is signed by occurs. 
a UAO designated Regional 

official 
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SPIM Action/ Activity SPIM Documentation Documentation Data Must Be Entered By 
Activity Type Lead Required Approval/ Date 

Requirements 

Action name = 
PRP RI (NA) 

Program 
Measure 

PS State order, or 
comparable 
enforcement 
document 

A State Enforcement 
Cooperative 
Agreement; 

A Superfund 
Memorandum of 

Signed by all appropriate 
State officials or parties; 

Signed by Regional 
Administrator, 

Signed by appropriate 
State and regional 
official,  

It is good management 
practice to enter data 
regarding the event as soon 
as practicable after the event 
occurs.  However, data must 
be entered prior to the end of 
the quarter in which the event 
occurs. 

Agreement (SMOA); 
or 

A general SMOA; or 

Signed by appropriate 
State and Regional 
officials, or 

Other State/EPA 
agreement. 

Signed by the 
appropriate State and 
Regional official. 

Action name = 
Remedial 
Investigation 
(RI) 

Program 
Measure 

EP Memo containing 
minutes regions’ 
initial RI scoping 
meeting. 

Memo to file. It is good management 
practice to enter data 
regarding the event as soon 
as practicable after the event 
occurs.  However, data must 
be entered prior to the end of 
the quarter in which the event 
occurs. 

b. FEASIBILITY STUDY (FS) STARTS (NPL & Superfund Alternative) 

Definition: 
The primary objective of a FS is to ensure that appropriate remedial alternatives are developed and evaluated such that 

an appropriate remedy may be selected. 

The FS may be conducted alone or as part of a combined RI/FS.  FS Starts and combined RI/FS starts is a program 

measure.  Regions are not required to enter the FS start date if the FS is being conducted as part of a combined RI/FS. 

Obligation of funds for forward planning, community relations and/or other support activities does not constitute a FS 

start. 

The appropriate use of Special Account funds for feasibility studies  is provided in the “Guidance on Key Decision Points 

in Using Special Account Funds” dated September 28, 2001. 

Definition of Accomplishment: 
Fund-financed (Including F-, TR- and  S-lead actions) - Credit for a Fund-financed FS (Action Name = Feasibility 

Study) start at a NPL or Superfund Alternative site is received when funds are obligated and the actual start date (Actual 

Start) is entered into WasteLAN.  Funds are ob ligated when: 

• The contract modification or work assignment for the FS has been signed by the EPA  CO; or 

• An IAG has been signed by the other Federal agency (USACE or BUREC); or 
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•	 A Cooperative Agreement has been signed by the Regional Administrator or his designee to conduct a FS. 

If a first or subsequent FS is initiated without a new obligation of funds, the start date as recorded in  W asteLAN is 

defined as the date of EPA’s written approval of the work plan for the FS. 

PRP- financed  from a Special Account (Including Special Account Financed Action performed by EPA  (SA-lead), 

the State (SS-Lead), or Tribal Government (ST-lead) actions2) - Credit for a special account-financed FS (Action 

Name = Feasibility Study) start at a NPL or Superfund Alternative site is received when funds are obligated and the 

actual start date (Actual Start) is entered into WasteLAN.  Funds are obligated when: 

•	 The contract modification or work assignment for the FS has been signed by the EPA Contracting Officer; 

or 

•	 An IAG has been signed by the other Federal agency (USACE or BUREC); or 

•	 A Cooperative Agreement has been signed by the Regional Administrator or designee to conduct a FS. 

If a first or subsequent FS is initiated without a new obligation of funds, the start date as recorded in WasteLAN is 

defined as the date of EPA’s written approval of the work plan for the FS. 

PRP-financed under Federal enforcement (Including RP- and  M R-lead actions )  - A PRP- financed FS (Action 

Name = PRP FS) under Federal enforcement at a NPL or Superfund Alternative site starts when one of the following 

enforcement actions occurs: 

•	 An AOC that addresses FS activities is signed by the Regional Administrator or delegatee.  The FS start 

date (Actual Start) is the date the AOC is signed.  This is recorded in  WasteLAN as the AOC (Action 

Name = Administrative Order on Consent) actual completion date (Actual Complete); or 

•	 The date  (Actual Complete) the PRPs provide notice of intent to comply (SubAction N ame = PRP Notify 

EPA of Intent to Comply) with a UAO for a RP-lead FS signed (Actual Complete) by the designated 

Regional official (Action Name = Unilateral Admin Order) and the Response Acts Pd by Parties of “PRP 

FS”; or 

•	 The Regional Administrator signs the memorandum transmitting the CD to DOJ or HQ  that addresses FS 

activities is referred by the region to  DOJ or H Q.  The FS start date  (Actual Start) is the  date (Actual Start) 

the Regional Administrator signs the memorandum transmitting the CD (Action Name = Consent D ecree) to 

DO J or H Q. 

PRP-financed under State enforcement (PS- lead actions)  -  A PRP-financed FS (Action Name = PRP FS) under State 

enforcement at a NPL or Superfund Alternative site starts  when a State order or comparable enforcement document 

(Action Name = State Order or State Decree) , in which the PRPs agree to conduct the FS, is signed by the last 

appropriate State official or party (Actual Complete), and the site is covered by one of the following: 

2 
Actions qualify for SA, SS, and ST leads, when the majority of the funding for the total estimated cost of the FS 

(including direct and indirect costs) is to be paid from a  Special Account.  The amount contributed from a  Special Account 
should meet or exceed the amount contributed by the largest non-PRP entity (i.e., EPA, State where applicable) toward the total 
estimated cost of the FS at the site. For example, if 60% of the funds needed to finance the FS are to be derived from a  Special 
Account and  40% of the costs will be paid out of Fund monies (or a lesser amount if State cost share is received), the majority of 
the cost is being paid for out of a Special Account and the action qualifies for a SA, SS, or ST lead. 
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•	 State enforcement Cooperative Agreement signed by the Regional Administrator; or 

•	 SMO A signed by the appropriate State and Regional official containing a schedule for FS work at the site; 

or 

•	 Other State/EPA agreement signed by the appropriate State  and Regional official. 

If a first or subsequent FS is initiated without a new or amended AO C, CD, State order, or o ther comparable State 

enforcement document, the start date of the FS is documented by a letter, form, or memo from EPA or the State 

approving the work plan for the subsequent FS. 

If an AO C, State order, or o ther comparable State enforcement document is amended for the first or subsequent FS, the 

actual start date is the date the last State official or the Regional Administrator/delegatee signs the amendment.  If a 

Federal CD is amended , the start date is the date the Regional Administrator signs the memo transmitting the CD to HQ 

or DOJ. 

In-house (EP-lead action) - Credit for an in-house FS (Action Name = Feasibility Study) start at a NPL or Superfund 

Alternative site is received on the date that the region conducts the initial FS scoping meeting.  The start date (Actual 

Start) is documented by a memo to file containing the minutes from the meeting. 

Changes in Definition FY 02/03 - FY 04/05: 
None. 

Special Planning/Reporting Requirements: 
Regions are not required to enter the FS start date if the FS is being conducted as part of a combined RI/FS.  The FS 

actual start date  is entered into  WasteLA N site-specifically.  For a PR P-financed FS, both the FS start date (Actual Start) 

and the CD start date (Actual Start), or the notice of intent to comply with a UAO, AOC, State order or State decree 

actual completion date (Actual Complete) must be entered into WasteLAN.  These dates should be the same.  Funds for 

FS and FS oversight are contained in the pipeline operations AO A.  Superfund Alternative sites should be identified  in 

WasteLAN using the special initiatives indicator by designating these sites as “Superfund Alternative.”  This is a program 

measure. 

Data Entry Timeliness Requirement: 

SPIM Action/ Activity SPIM Documentation Documentation Data Must Be Entered 
Activity Type Lead Required Approval/ Date By 

Requirements 

Action name = 
Feasibility Study 
(FS) 

Program 
Measure 

F, TR, 
S 

Contract modification 
or work assignment; or 

IAG; or 

Cooperative 

Signed by the EPA CO; 

Signed by other Federal 
agency (USACE or 
BUREC); 

It is good management 
practice to enter data 
regarding the event as soon 
as practicable after the event 
occurs.  However, data must 
be entered prior to the end of 
the quarter in which the 

Agreement; or Signed by the Regional event occurs. 
Administrator or his 
designee. 
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SPIM Action/ Activity SPIM Documentation Documentation Data Must Be Entered 
Activity Type Lead Required Approval/ Date By 

Requirements 

Action name = 
Feasibility Study 
(FS) 

Program 
Measure 

SA, 
SS, 
ST 

Contract modification 
or work assignment for 
the FS; or 

An IAG; or 

Signed by EPA 
Contracting Officer; 

Signed by other Federal 
agency (USACE or 
BUREC); 

It is good management 
practice to enter data 
regarding the event as soon 
as practicable after the event 
occurs.  However, data must 
be entered prior to the end of 
the quarter in which the 

Cooperative 
Agreement. Signed by Regional 

Administrator or 

event occurs. 

designee. 

Action name = 
PRP FS (NK) 

Program 
Measure 

RP, 
MR 

AOC; or 

Notice of intent to 
comply with a UAO; or 

Signed by Regional 
Administrator or 
delegatee; 

It is good management 
practice to enter data 
regarding the event as soon 
as practicable after the event 
occurs.  However, data must 

Memo transmitting  CD 
to DOJ or HQ. 

be entered prior to the end of 
the quarter in which the 
event occurs. 

Action name = 
PRP FS (NK) 

Program 
Measure 

PS State order, or 
comparable 
enforcement document 

State enforcement 

Signed by all 
appropriate State 
officials or parties 

It is good management 
practice to enter data 
regarding the event as soon 
as practicable after the event 
occurs.  However, data must 

Cooperative 
Agreement; 

Signed by Regional 
Administrator  

be entered prior to the end of 
the quarter in which the 
event occurs. 

SMOA; or Signed by appropriate 
State and Regional 
official 

Other State/EPA 
agreement. Signed by the 

appropriate State and 
Regional official. 

c. COMBINED RI/FS START (NPL & Superfund Alternative) 

Definition: 
The purpose of the RI/FS is to assess site conditions and evaluate alternatives to the extent necessary to  select a remedy. 

The start of an RI/FS is a program measure.  The RI/FS start and the RI start definition are the same.  Regions are not 

required to enter the RI start date if the RI is being conducted as part of an RI/FS or a site-wide ESI/RI.  Regions are not 

required to enter the FS start date if the FS is being conducted as part of a RI/FS. 

Obligation of funds for forward planning, community relations and/or other support activities do not constitute a RI/FS 

start. 

The appropriate use of Special Account funds for remedial investigations/feasibility studies  is provided in the “Guidance 

on Key Decision Points in Using Special Account Funds” dated September 28, 2001. 
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Definition of Accomplishment: 
Fund-financed (Including F-, TR- and  S-lead actions) - Credit for a Fund-financed RI/FS (Action Name = Combined 

RI/FS) start at a NPL or Superfund Alternative site is received when funds are obligated and the actual RI/FS start date 

(Actual Start) is reported in WasteLAN.  Funds are obligated when: 

•	 The contract modification or work assignment for the RI/FS has been signed by the EPA CO; or 

•	 An IAG has been signed by the other Federal agency (USACE or BUREC); or 

•	 A Cooperative Agreement has been signed by the Regional Administrator or designee to conduct a RI/FS. 

If a first or subsequent RI/FS is initiated without a new obligation of funds, the start date is defined as the date of EPA’s 

written approval of the work plan for the RI/FS. 

PRP- financed  from a Special Account (Including Special Account Financed Action performed by EPA (SA-lead), 

the State (SS-Lead), or Tribal Government (ST-lead) actions3) - Credit for a special account-financed RI/FS (Action 

Name = Combined RI/FS) start at a NPL or Superfund Alternative site is received when funds are obligated and the 

actual RI/FS start date (Actual Start) is reported in WasteLAN.  Funds are obligated when: 

•	 The contract modification or work assignment for the RI/FS has been signed by the EPA CO; or 

•	 An IAG has been signed by the other Federal agency (USACE or BUREC); or 

•	 A Cooperative Agreement has been signed by the Regional Administrator or designee to conduct a RI/FS. 

If a first or subsequent RI/FS is initiated without a new obligation of funds, the start date  is defined  as the date of EPA’s 

written approval of the work plan for the RI/FS. 

PRP-financed under Federal enforcement (Includes RP- and MR-lead actions) - A PRP-financed RI/FS (Action 

Name = PRP RI/FS) under Federal enforcement at a NPL or Superfund Alternative site starts  when one of the following 

enforcement actions occurs: 

•	 An Administrative Order on Consent (AOC), in which the PRPs agree to conduct the RI/FS, is signed by 

the Regional Administrator or delegatee.  The RI/FS start date (Action Name = PRP RI/FS) is the date the 

AOC is signed.  This is recorded in  WasteLAN as the AOC (Action Name = Administrative Order on 

Consent) completion date (Actual Complete); or 

•	 The date  (Actual Complete) the PRPs provide notice of intent to comply (SubAction N ame = PRP Notify 

EPA of Intent to Comply) with a UAO for a RP-lead RI/FS signed (Actual Complete) by the designated 

Regional official (Action Name = Unilateral Admin Order), and the Response Acts Pd by Parties of “PRP 

RI/FS”; or 

3
 Actions qualify for SA, SS, and ST leads, when the majority of the funding for the total estimated cost of the RI/FS 

(including direct and indirect costs) is to be paid from a  Special Account.  The amount contributed from a  Special Account 
should meet or exceed the amount contributed by the largest non-PRP entity (i.e., EPA, State where applicable) toward the total 
estimated cost of the RI/FS at the site. For example, if 60% of the funds needed to finance the RI/FS are to be derived from a 
Special Account and  40% of the costs will be paid out of Fund monies (or a lesser amount if State cost share is received), the 
majority of the cost is being paid for out of a Special Account and the action qualifies for a SA, SS, or ST lead. 
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•	 A Consent Decree (CD) in which the PRPs agree to conduct the RI/FS, is referred by the region to DOJ or 

HQ.  The RI/FS start date (Actual Start) is the date the Regional Administrator signs the memo transmitting 

the CD to HQ or DOJ.  This is recorded in WasteLAN as the CD (Action Name = Consent Decree) actual 

start date (Actual Start). 

PRP-financed under State enforcement (PS-lead actions) - A PRP-financed RI/FS (Action Name = PRP RI/FS) under 

State enforcement at a NPL or Superfund Alternative site starts when a State order or comparable enforcement document 

(Action Name = State Order or State Decree), in which the PRPs agree to conduct the RI/FS, is signed by the last 

appropriate State official or party (Actual Complete) and the site is covered by one of the following: 

•	 State enforcement  Cooperative Agreement signed by the Regional Administrator; or 

•	 SMOA signed by the appropriate State and Regional official containing a schedule for RI/FS work at the 

site; or 

•	 Other State/EPA agreement signed by the appropriate State and Regional officials. 

If a first or subsequent RI/FS is initiated without a new or amended AOC, CD, State order, or other comparable State 

enforcement document, the start date of the RI/FS is documented by a letter, form, or memo from EPA or the State 

approving the work plan for the subsequent RI/FS. 

If an AO C, State order, or o ther comparable State enforcement document is amended for the first or subsequent RI/FS, 

the start date is the date on which the last State official or Regional Administrator/delegatee signs the amendment.  If 

a CD  is amended, the start date is the date the Regional Administrator signs the memorandum transmitting the CD to 

DOJ or HQ. 

In-house (EP-lead action) - Credit for an in-house RI/FS (Action Name =  Combined RI/FS) start at a NPL or Superfund 

Alternative site is received when the region has the initial RI/FS scoping meeting and the date is entered into WasteLAN. 

The start (Actual Start) is documented by a memo to file containing the minutes from the meeting. 

Changes in Definition FY 02/03 - FY 04/05: 
None. 

Special Planning/Reporting Requirements: 
Regions are not required to report a com bined  RI/FS start if a separate RI and FS are being conducted.  The combined 

RI/FS actual start date is entered into W asteLAN site-specifically.  For a PRP-financed RI/FS, the RI/FS start date 

(Actual Start) and the CD start date (Actual Start), or notice of intent to comply with a UAO, AOC, State order, or State 

decree actual completion date (Actual Complete) must be entered into WasteLAN.  These dates should be the same. 

Funds for RI/FS and RI/FS oversight are contained in the pipeline operations AOA. The Superfund Alternative sites 

should be identified in WasteLAN using the special initiatives indicator by designating these sites as “Superfund 

Alternative.”  This is a program measure. 
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Data Entry Timeliness Requirement: 

SPIM Action/ Activity SPIM Documentation Documentation Data Must Be Entered 
Activity Type Lead Required Approval/ Date By 

Requirements 

Action name = 
Combined RI/FS 
(CO) 

Program 
Measure 

F, TR, 
S, SA, 
SS, 
ST 

Contract modification or 
work assignment; or 

IAG; or 

Cooperative Agreement 

Signed by EPA CO; 

Signed by other Federal 
agency (USACE or 
BUREC); 

Signed by the Regional 

It is good management 
practice to enter data 
regarding the event as soon 
as practicable after the 
event occurs. However, 
data must be entered prior 
to the end of the quarter in 
which the event occurs. 

Administrator or 
designee. 

Action name = 
PRP RI/FS (BD) 

Program 
Measure 

RP, 
MR 

Administrative Order on 
Consent (AOC); or 

Notice of intent to 

Signed by Regional 
Administrator or 
delegatee, 

It is good management 
practice to enter data 
regarding the event as soon 
as practicable after the 

comply with a UAO for a 
RP-lead RI/FS and the 
Response acts Pd; or 

Signed by designated 
Regional official and the 
Response acts Pd signed 
by parties of “PRP 

event occurs. However, 
data must be entered prior 
to the end of the quarter in 
which the event occurs. 

Memo transmitting RI/FS”, 
Consent Decree (CD) to 
HQ or DOJ. Signed by Regional 

Administrator 
transmitting the Consent 
Decree. 

Action name = 
PRP RI/FS (BD) 

Program 
Measure 

PS State order or 
comparable 
enforcement document 

Signed by all appropriate 
state officials and parties 

It is good management 
practice to enter data 
regarding the event as soon 
as practicable after the 

State enforcement 
Cooperative Agreement; 

Signed by Regional 
Administrator, 

event occurs. However, 
data must be entered prior 
to the end of the quarter in 

SMOA; or Signed by the which the event occurs. 
appropriate State and 
Regional official, 

Other State/EPA 
agreement. Signed by the 

appropriate State and 
Regional officials. 

Action name = Program EP Memo containing the Not specified. It is good management 
Combined RI/FS Measure minutes from initial practice to enter data 
(CO) RI/FS scoping meeting. regarding the event as soon 

as practicable after the 
event occurs. However, 
data must be entered prior 
to the end of the quarter in 
which the event occurs. 
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d.	 TREATABILITY STUDIES 

Definition: 
Treatability studies are laboratory or field tests used to evaluate and implement one or more remedial alternatives. 

Definition of Accomplishment: 
Fund-financed (Including F-, S- or TR- lead) - The start date  is the date of EPA’s written approval, as reflected in 

WasteLAN, of the treatability study work plan.  The completion is the written approval of the report on the results of 

the treatability study. 

PRP-financed (Including RP-, M R- or PS- lead) - The treatab ility study starts when EPA approves, in writing, the 

treatability study work plan submitted by the PRP.  The completion is the approval of the report on the results of the 

treatability study. 

Changes in Definition FY 02/03 - FY 04/05: 
None 

Special Planning/Reporting Requirements: 
Treatability study (Action Name = Treatability Studies) planned and actual start and completion dates are not required 

in WasteLAN.  Treatability studies are funded as part of an ESI/RI, RI/FS, or RD.  Dollars are not budgeted, planned, 

or obligated separately.  This is a program measure. 

Data Entry Timeliness Requirement: 

SPIM Action/ Activity SPIM Documentation Documentation Data Must Be Entered 
Activity Type Lead Required Approval/ Date By 

Requirements 

Action name = 
Treatability 
Studies (TS) 

Program 
Measure 

F, S, 
TR 
and 
RP, 
MR, 
PS 

Start: 

EPA’s written approval of 
Treatability study work plan. 

Complete: 
Written approval of report 
on results of treatability 
study. 

Start: 
Not specified. 

Complete: 
Not specified. 

It is good management 
practice to enter data 
regarding the event as soon 
as practicable after the event 
occurs.  However, data must 
be entered prior to the end of 
the quarter in which the 
event occurs. 

e.	 START OF PUBLIC COMMENT PERIOD (PROPOSED PLAN TO PUBLIC) NPL & 
Superfund Alternative) 

Definition: 
The FS or RI/FS report is released to the public when the contamination at the site has been characterized and alternatives 

for remediation have been evaluated. 

Definition of Accomplishment: 
The Start of Public Comment Period (Proposed Plan to Public) is accomplished at a  NPL or Superfund Alternative site 

either (1) on the date the appropriate Regional official signs a  letter transmitting RI/FS reports and the proposed plan 

to the site repository for public review, or (2) when the first page of the approved proposed plan, which lists the dates 

the public comment period starts and ends, is included in the site file.  This date must be recorded in W asteLAN as the 

actual start date  (Actual Start) of the SubAction, Public Comment Period (Action Name = Feasibility Study or Combined 
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RI/FS or PRP FS or PRP RI/FS and SubAction Name = Public Comment Period). 

Changes in Definition FY 02/03 - FY 04/05: 
None. 

Special Planning/Reporting Requirements: 
Accomplishments are based on the first proposed plan released to the public for each FS or RI/FS, regardless of lead. 

Superfund  Alternative sites should be identified in WasteLAN using the special initiatives indicator designating these 

sites as “Superfund Alternative.”  This is a program measure. 

Data Entry Timeliness Requirement: 

SPIM Action/ Activity SPIM Documentation Documentation Data Must Be Entered By 
Activity Type Lead Required Approval/ Date 

Requirements 

Action name = Program F, S, TR, Letter transmitting Signed by appropriate It is good management 
Feasibility Study Measure SA, SS, RI/FS reports and Regional official practice to enter data 
(FS) or ST, EP proposed plan regarding the event as soon 
Combined RI/FS as practicable after the event 
(CO) or PRP RP, MR, 1st page of approved Not specified. occurs.  However, data must 
RI/FS (BD) PS, proposed plan. be entered prior to the end of 
SubAction the quarter in which the event 
Name = Public occurs. 
Comment 
Period (PB) 

f. RI/FS DURATION (NPL & Superfund Alternative) 

Definition: 
The purpose of the RI/FS is to assess site conditions and evaluate alternatives to the extent necessary to select a remedy. 

The RI/FS starts with the obligation of Fund monies; or the signature of an AOC, State order, or State decree for the RI 

or RI/FS; or the date the Regional Administrator signs the memorandum transmitting the CD to DOJ or HQ  for RI or 

RI/FS; or the date the PRPs provide notice of intent to comply with a UAO; or the conduct of the RI/FS scoping meeting 

and culminates with the signature of the ROD. 

The objective of this measure is to focus on good project management of critical portions of the traditional remedial 

pipeline and establish a  methodology which accurately assesses program performance.  Duration trends provide 

indicators of areas that require attention. 

Only RI/FS projects that started post-SARA will be used for comparison and  evaluation purposes. 

Definition of Accomplishment: 
This measure includes all RI/FS pro jects at a  NPL or Superfund Alternative site that have a targeted completion date in 

FY 04/05. The RI/FS duration will be calculated based  on the RI or Combined RI/FS Start and Decision Document 

Developed (ROD completion) definitions specified in this Manual.  Regional performance in  FY 04/05 will be compared 

to: 

• The regional and national average duration of RI/FS projects completed in FY 02/03 or  FY 03/04; 
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• The regional and national average duration of RI/FS projects completed in previous quarters of  FY 04/05. 

Changes in Definition FY 02/03 - FY 04/05: 
None. 

Special Planning/Reporting Requirements: 
WasteLAN will automatically look at actual RI or RI/FS start dates and actual ROD completion dates.  HQ will perform 

the analysis of the average durations.  Fund and PRP durations at NPL or Superfund Alternative sites will be tracked. 

Superfund Alternative sites should be identified in WasteLAN using the special initiatives indicator.  RI/FS duration is 

a program measure. 

g. ENGINEERING EVALUATION/COST ANALYSIS (EE/CA) 

Definition: 
The EE/CA identifies objectives for a Non-Time Critical (NTC) response action, and includes an analysis of cost, 

effectiveness, and implementability of the various alternatives that may be used to satisfy these objectives. 

Definition of Accomplishment: 
The actual start date of an EE/CA is the date that the appropriate Regional official signs the EE/CA Approval 

Memorandum.  This information should be recorded in W asteLAN as the actual start date (Actual Start) of the EE/CA 

(Action Name = Engineering Eval/Cost Analysis).  The actual completion date of an EE/CA is the date that the 

appropriate Regional official signs the Action Memorandum.  This information should be recorded as the actual 

completion date (A ctual Comp lete) of the  EE/CA (Action Name = Engineering Eval/Cost Analysis). 

Changes in Definition FY 02/03 - FY 04/05: 
None 

Special Planning/Reporting Requirements: 
EE/CAs are reported site-specifically in WasteLAN.  Funds for EE/CAs are contained in the pipeline operations AOA. 

This is a program measure. 

Data Entry Timeliness Requirement: 

SPIM Action/ Activity SPIM Documentation Documentation Data Must Be Entered By 
Activity Type Lead Required Approval/ Date 

Requirements 

Action name = 
Engineering 
Eval/Cost 
Analysis (EE) 

Program 
Measure 

F, S, TR, 
SA, SS, 
ST, EP, 
RP, PS, 
MR, CG 

Start: 

EE/CA Approval 
Memorandum. 

Complete: 
Action 
Memorandum. 

Start: 
Signed by appropriate 
Regional official. 

Complete: 
Signed by appropriate 
Regional official. 

It is good management practice 
to enter data regarding the event 
as soon as practicable after the 
event occurs.  However, data 
must be entered prior to the end 
of the quarter in which the event 
occurs. 
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h. DECISION DOCUMENTS DEVELOPED 

Definition: 
A "Decision Document" is developed to document decisions or changes to decisions (at NPL, non-NPL, and Superfund 

Alternative sites) to: 

• Perform an emergency, time-critical, or Non-Time Critical (NTC) removal; or 

• Perform a remedial action. 

Definition of Accomplishment: 
Removals (Emergency, Time Critical, or NTC) - The date the On-Scene Coordinator (OSC), AA OSWER, or designated 

Regional official signs the first or original Action Memorandum for each removal. [Regions will not receive credit for 

subsequent Action Memos, (e.g., ceiling increases) at the same removal.]  The date of the signature is recorded in 

WasteLAN as the actual completion date (Actual Complete) of the SubAction, Approval of Action Memo or Removal 

Action Memo Document. To receive credit for the Action Memo, the region must enter the OU, the media addressed, 

the media name, the selected alternative, the response technology, remedy cost data, Institutional Control information, 

and Five Year Review information. 

Remedial - The date the designated Regional Official or the AA OSW ER signs the ROD at a NPL or Superfund 

Alternative site for each RA.  This date is reported in WasteLAN  as the ROD (Action Name = Record of Decision) 

completion date (Actual Complete).  To receive credit for the ROD, the region must enter the OU, the media addressed, 

the media name, the selected alternative, the response technology, remedy cost data, Institutional Control information, 

and Five Year Review information. 

For State-lead RODs under CERCLA that result from a F, S, TR, EP lead FS or RI/FS; or a PS or MR-lead, PRP RI/FS 

or PRP FS where EPA concurs on the ROD should have a lead of SC.  Accomplishments are reported as the date of the 

latest signature from EPA or the State, on the ROD at NPL or Superfund  Alternative sites. 

For State-lead RODs without EPA concurrence, the ROD should have a lead of ‘SW’.  The ROD will not be included 

in accomplishment reporting, however the ROD date should be recorded in WasteLAN as the date the State signs the 

ROD. 

ROD Am endments - The date the designated Regional Official or the AA OSWER signs the amended ROD at a NPL 

or Superfund Alternative site should be recorded in WasteLAN as the actual completion date (Actual Complete) of the 

ROD Amendment SubAction (Action Name = Record of Decision and SubAction Name =  ROD  Amendment).  The 

regions must use  Copy Technical Data and update the information based on changes made by the current document. 

Changes may be made affecting the response technologies of the selected alternative, remedy cost data, Institutional 

Control information and Five Year Review information. 

ESDs - The date the ESD at a NPL or Superfund Alternative site is signed by the designated Regional Official or the 

AA OSWER is reported as the actual completion date (Actual Complete) of the ESD SubAction (Action Name = Record 

of Decision and SubAction Name = Explanation of Significant Diff).  The regions must use Copy Technical Data and 

update the information based on changes made by the current document.  Changes may be made affecting the response 

technologies of the selected alternative, remedy cost data, Institutional Control information and Five Year Review 

information. 

Other Remedy Changes - The date the Other Remedy Change at a NPL or Superfund Alternative site is signed by the 

designated Regional Official or the AA OSWE R is reported as the actual completion date (Actual Complete) of the Other 

Remedy Change SubAction (Action Name=Record of Decision and SubAction Name=Other Remedy Change) .  The 

regions must use Copy Technical Data and update the information based on changes made by the current document. 
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Changes may be made affecting the response technologies of the selected alternative, remedy cost data, Institutional 

Control information and Five Year Review information. 

These decisions will be tracked separately but reported on a combined basis. 

Changes in Definition FY 02/03 - FY 04/05: 
Added requirements in order to receive credit for RODs, Action Memos or other decision documents. 

Special Planning/Reporting Requirements: 
To receive credit for an Action Memo, the region must enter the following data into WasteLAN: 

•	 the media addressed thro ugh the action (Media T ype and Media N ame),  

•	 the Selected Response Actions, 

•	 the response action cost data, 

•	 the Institutional Control information, and 

•	 the Five Year Review year review information 

To receive credit for a ROD , ROD amendment, ESD or Other Remedy Changes the Region must enter the following data 

into WasteLAN: 

•	 the name of the selected alternative (Alternative Name), 

•	 the media addressed in the ROD (Media Type and M edia Name), 

•	 the Selected Response Actions (which include Institutional Controls where anticipated).  If Institutional 

Controls are anticipated at the site, Institutional Control Objectives need to be defined and  entered into 

WasteLAN. 

•	 associated cost data that are listed in the decision document that may be any or all of the following costs 

(Capital Cost (must always be entered even if 0),  Annual O&M Cost, Total O& M Cost, Present W orth Cost, 

O&M D uration, and Discount Rate), and 

•	 the Five Year Review type (if you select discretionary, provide the Five Year Review date.  This will system 

generate a Five Year Review action, Five Year Review Report Due subaction, and planned date).  (Planned RA 

On-Site Construction and planned PCOR and FC OR should  be in the system by the time the ROD is entered). 

WasteLAN will system generate the RI/FS or FS actual completion date if one does not already exist and a predecessor 

relationship was established between the RI/FS and the ROD. 

Superfund Alternative sites should be identified in WasteLAN using the special initiatives indicator by designating these 

sites as “Superfund Alternative.”  This is a program measure. 

Data Entry Timeliness Requirement: 

SPIM Action/ Activity SPIM Documentation Documentation Data Must Be Entered By 
Activity Type Lead Required Approval/ Date 

Requirements 

Action name = 
Record of 

Program 
Measure 

Only state 
leads are 

ROD. Signed by 
designated 

It is good management practice to 
enter data regarding the event as 

Decision (RO) specified 
(SC and 

Regional Official or 
the AA OSWER. 

soon as practicable after the event 
occurs. However, data must be 

SW) entered prior to the end of the 
quarter in which the event occurs. 
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SPIM Action/ Activity SPIM Documentation Documentation Data Must Be Entered By 
Activity Type Lead Required Approval/ Date 

Requirements 

Action name = Program No leads Amended ROD. Signed by It is good management practice to 
ROD Measure specified designated enter data regarding the event as 
Amendment Regional Official or soon as practicable after the event 
(JQ) AA OSWER at a 

NPL or Superfund 
occurs. However, data must be 
entered prior to the end of the 

Alternative site. quarter in which the event occurs. 

Action name = Program No leads ESD. Signed by It is good management practice to 
Record of Measure specified Regional Official or enter data regarding the event as 
Decision (RO): the AA OSWER. soon as practicable after the event 
SubAction occurs. However, data must be 
Name = entered prior to the end of the 
Explanation of quarter in which the event occurs. 
Significant Diff 
(EH) 

Action name = Program No leads Other Remedy Signed by It is good management practice to 
Record of Measure specified Change. designated enter data regarding the event as 
Decision (RO) Regional Official or soon as practicable after the event 
SubAction the AA OSWER. occurs. However, data must be 
Name = Other entered prior to the end of the 
Remedy quarter in which the event occurs. 
Change (OT) 

i. Final Remedy Selected 

Definition: 
This measure will track the Government Performance and Results Act (GPRA) Final Remedy Selected measure at NPL 

sites.  Final Remedy Selected decisions will also be tracked in CERCLIS for non-NPL sites but will not count towards 

the GPRA goal.  A Final Remedy Selected occurs when a final decision has taken place at a site (i.e. the final remedy 

has been selected at the last OU for a site).  This can include the signature of the final ROD, or ROD Amendment, or 

removal action memo at a site.  In general an Explanation of Significant Difference will not constitute a Final Remedy 

Selected since that documents a non-fundamental change to a remedy.  Also , a partial deletion from the NPL does not 

constitute a Final Remedy Selected since it does not constitute a final decision for the entire site. 

Definition of Accomplishment: 
Credit under CERCLA for a Final Remedy Selected will be given when: 

CSite has a Final ROD or ROD Amendment and no existing planned ROD, ROD Amendment, Removal Action 

memorandum, RI/FS or EE/CA and the action is designated as the Final Remedy.  This is reported  in 

WasteLAN as a ROD (Action Name = Record of Decision) or ROD Amendment (Action Name = ROD 

Amendment) with the date the designated Regional Official or the AA OSWER signs the ROD (Actual 

Complete) and the action has been designated a Final Remedy (Qualifier = ‘R’); or 

CSite has a Removal Action Memorandum and no existing planned ROD, RI/FS, or planned action 

memorandum and the action is designated as the Final Remedy.  This is reported in WasteLAN as an Action 

Memorandum (Action Name = Action Memorandum) with the date the removal decision was completed (Actual 

Complete) and the action is designated a Final Remedy (Qualifier = ‘R’); or 
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Changes in Definition FY02/03 - FY04/05: 
This is a new measure for FY 04. 

Special Planning/Reporting Requirements: 
WasteLAN will automatically look for planned ROD , ROD Amendments, Removal Action Memorandums, RI/FS and 

EE/CAs when a user assigns the Final Remedy Selected qualifier at a ROD, ROD Amendment or Action Memorandum 

action.  Final Remedy determinations for sites deleted from the NPL are part of the SNAP process.  The system will not 

assign the Final Remedy for a deleted site if a Final Remedy determination has already been made at the site. 

Construction Completion sites for which a Final Remedy determination has not been made will be reviewed by HQ for 

the Final Remedy determination.  HQ will perform the analysis of the total  Final Remedies Selected.  Dollars are not 

budgeted, planned, or obligated separately for this measure.  This is a GPRA measure. 

PART II.  REMEDIAL IMPLEMENTATION 

j. REMOVAL STARTS  - THIS SECTION HAS BEEN MOVED TO APPENDIX M 

Any SUP ER FU ND FIN AN CE D R emov als shall adh ere to A PP EN DIX M , Remo vals. 

REMOVAL COMPLETIONS - THIS SECTION HAS BEEN MOVED TO 
APPENDIX M 

Any SUP ER FU ND FIN AN CE D R emov als shall adh ere to A PP EN DIX M , Remo vals. 

k. REMEDIAL DESIGN (RD) START (NPL & Superfund Alternative) 

Definition: 
The RD converts the remedy selected in the ROD into a final design document for the RA.  The obligation of funds for 

design assistance or  technical assistance does not constitute  a RD start. 

Pre-design activities will no t be counted as a RD start. 

Definition of Accomplishment: 
Fund-Financed (Including F-, TR-, and S-lead a ctions) - A Fund-financed RD (Action Name = Remedial Design) at 

a NPL or Superfund Alternative site is started (Actual Start) when funds are obligated.  An obligation is made when: 

C The EPA CO signs the contract modification or work assignment for the RD; or 

C A Cooperative Agreement is signed by the Regional Administrator or his designee; or 

C An IAG is signed by the other Federal agency. 

In those instances where design assistance is conducted prior to ROD signature, and there is not a new obligation of funds 

for a subsequent RD, the start of RD is defined as the written approval of the work plan to conduct these activities.  If 

there is a new obligation of funds, the start of RD is defined as the date funds are obligated.  When a RD has been 

prepared by other parties (e.g., water lines where the city already prepared plans and specifications) or plans developed 

for a similar remedy will be used, the RD actual start date is the same as the RA actual start date. 
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PRP-financed RD from a Special Account (including Special Account Financed Action performed by EPA (SA-lead), 

the State (SS-Lead), or Tribal Governments (ST-lead) actions4) - A PRP-financed RD from a Special Account (Action 

Name = Remedial Design) at an NPL or Superfund Alternative site is started (Actual Start) when funds are obligated. 

An obligation is made when: 

C The EPA CO signs the contract modification or work assignment for the RD; or 

C A Cooperative Agreement is signed by the Regional Administrator or his designee; or 

C An IAG is signed by the other Federal agency. 

In those instances where  design assistance is conducted prior to RO D signature, and there is not a new obligation of funds 

for a subsequent RD, the start of RD is defined as the written approval of the work plan to conduct these activities.  If 

there is a new obligation of funds, the start of RD is defined as the date funds are obligated.  When a RD has been 

prepared by other parties (e.g., water lines where the city already prepared plans and specifications) or plans developed 

for a similar remedy will be used, the RD actual start date is the same as the RA actual start date. 

PRP-financed under Federal enforcement (RP-lead) - The start (Actual Start) of a RP-lead RD (Action Name = PRP 

RD) at a NPL or Superfund Alternative site is credited on the date the earlier of the following actions takes place: 

C The enforcement document under which the RD is to be conducted becomes effective; 

- For an Administrative Order on Consent (AO C), this is the date of signature of the AOC for RD by 

the Regional Administrator or his delegatee, or the date of signature of an amendment to an existing 

AOC to include RD; 

- For a Unilateral Administrative Order (UAO), this is the date of the PRP’s written notice of intent to 

comply with the UAO; 

- For a CD, this is  the date the Regional Administrator signs the memorandum transmitting the CD to 

DOJ or HQ; or 

C An official written notice to proceed is issued by EPA to the PRP. 

PRP-financed under Federal enforcement (MR-lead) - The start (Actual Start) of a MR-lead RD (Action Name = PRP 

RD) at an NPL or Superfund Alternative site is credited on the date the earlier of the following actions takes place: 

C The enforcement document under which the RD is to be conducted becomes effective: 

- For an Adm inistrative O rder on Consent (AOC), this is the date of signature of the AOC for RD by 

the Regional Administrator or his delegatee, or the date of signature of an amendment to an existing 

AOC to include RD; 

- For a CD , this is  the date  the Regional Administrator signs the memorandum transmitting the CD to 

DOJ or HQ; or 

4
 Actions qualify for SA, ST, and SS leads, when the majority of funding for the total estimated response cost (including direct and 

indirect costs) is to be paid from a  Special Account.  The amount contributed from a Special Account should meet or exceed the amount 
contributed by the largest non-PRP entity (i.e. EPA, State where applicable) toward the total estimated response cost at the site.  For example, if 
60% of the funds needed to finance the estimated response are to be derived from a Special Account, and 40% of the response cost will be paid 
out of Fund monies (or a lesser amount if State cost share is received), the majority of the response cost is being paid for out of a Special 
Account and the action qualifies for a SA, ST, or SS lead. 
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An official written notice to proceed is issued by EPA to the PRP. 

PRP-financed under State enforcement (PS-lead actions) - Cred it will be given (Actual Start) for a PS-lead RD (Action 

Name = PRP RD) at a NPL or Superfund Alternative site based on the issuance or effective date of a State order or other 

comparable State enforcement document for RD (or combined  RD/RA).  If the RD  is covered by a pre-existing State 

order, cred it will be based on the notice to proceed date. 

Changes in Definition FY 02/03 - FY 04/05: 
None. 

Special Planning/Reporting Requirements: 
The actual start date (Actual Start) of the RD  (Action Name = Remedial Design or PRP RD) must be entered  into 

WasteLAN.  Accomplishments are reported site-specifically.  Funds for RD s are in the pipeline operations AOA. This 

is a program measure.  Superfund Alternative sites should be identified in WasteLAN using the special initiatives 

indicator by designating these sites as “Superfund Alternative.” 

Data Entry Timeliness Requirement: 

SPIM Action/ Activity SPIM Documentation Documentation Data Must Be Entered 
Activity Type Lead Required Approval/ Date By 

Requirements 

Action name = 
Remedial 
Design (RD) 

Program 
Measure 

F, TR, 
S, SA, 
SS, 
ST 

Contract modification 
or work assignment for 
the RD, 

Cooperative 
Agreement, 

Signed by the EPA CO; or 

Signed by the Regional 
Administrator or his 
designee; or 

It is good management 
practice to enter data 
regarding the event as soon 
as practicable after the 
event occurs. However, 
data must be entered prior 
to the end of the quarter in 
which the event occurs. 

or IAG. An IAG signed by the 
other Federal agency. 

Action name = 
PRP RD (BE) 

Program 
Measure 

RP, 
MR 

Official written notice 
from the EPA to the 
PRP or the 
enforcement document 
under which the RD is 
to be conducted 
becomes effective 
(this can be either the 
AOC , or an 

Official written notice from 
the EPA 

AOC signed by the 
Regional Administrator or 
his delegatee for the RD 

It is good management 
practice to enter data 
regarding the event as soon 
as practicable after the 
event occurs. However, 
data must be entered prior 
to the end of the quarter in 
which the event occurs. 

amendment to an 
existing AOC to 
include RD; or 

PRP’s written notice 
The PRP’s written 
notice of intent to 
comply with the UAO; 
or Signed by Regional 

Administrator. 
Memo transmitting the 
CD to DOJ or HQ). 
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SPIM Action/ Activity SPIM Documentation Documentation Data Must Be Entered 
Activity Type Lead Required Approval/ Date By 

Requirements 

Action name = 
PRP RD (BE) 

Program 
Measure 

PS State order or other 
comparable State 
enforcement 
document. 

Signature and date on the 
enforcement document. 

It is good management 
practice to enter data 
regarding the event as soon 
as practicable after the 
event occurs. However, 
data must be entered prior 
to the end of the quarter in 
which the event occurs. 

l.	 RD COMPLETION (NPL & Superfund Alternative) 

Definition: 
The RD converts the remedy selected in the ROD into a final design document for RA. 

Definition of Accomplishment: 
A RD at an NPL or Superfund Alternative site is complete when: 

C	 Fund-financed (Including  F-, TR-, and S-lead actions) - EPA approves, in writing, the final design document. 

C	 PRP-financed under Federal enforcement (Including MR- and RP-lead  actions) - EPA approves, in writing, 

the final design document.  

C	 PRP-financed under State enforcement (PS-lead actions)  - the State approves the final design document. 

Changes in Definition FY 02/03 - FY 04/05: 
None. 

Special Planning/Reporting Requirements: 
The actual completion date (Actual Complete) of the RD (Action Name = Remedial Design or PRP RD) must be entered 

into WasteLAN.  Accomplishments are reported site-specifically. This is a program measure.  Superfund Alternative sites 

should be identified in WasteLAN using the special initiatives indicator by designating these sites as “Superfund 

Alternative.”  Regions are required to copy technical data from the ROD at completion of the RD.  The regions are 

required to update any technical or cost data if there are any changes.  This can be accessed through the Selected Remedy 

Summary screen. 

Data Entry Timeliness Requirement: 

SPIM Action/ Activity SPIM Documentation Documentation Data Must Be Entered By 
Activity Type Lead Required Approval/ Date 

Requirements 

Action name = 
Remedial 
Design (RD) 

Program 
Measure 

F, TR, 
S, SA, 
SS, 
ST 

Written EPA 
approval of the 
final design 
document. 

Not specified It is good management practice to 
enter data regarding the event as soon 
as practicable after the event occurs. 
However, data must be entered prior to 
the end of the quarter in which the 
event occurs. 
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SPIM Action/ Activity SPIM Documentation Documentation Data Must Be Entered By 
Activity Type Lead Required Approval/ Date 

Requirements 

Action name = 
PRP RD (BE) 

Program 
Measure 

RP, 
MR 

Written EPA 
approval of the 
final design 
document.

 Not specified. It is good management practice to 
enter data regarding the event as soon 
as practicable after the event occurs. 
However, data must be entered prior to 
the end of the quarter in which the 
event occurs. 

Action name = 
PRP RD (BE) 

Program 
Measure 

PS State approval of 
final design 
document. 

Not Specified It is good management practice to 
enter data regarding the event as soon 
as practicable after the event occurs. 
However, data must be entered prior to 
the end of the quarter in which the 
event occurs. 

m. REMEDIAL ACTION (RA) START (NPL & PRP-lead Superfund Alternative) 

Definition: 
A RA is the implementation of the remedy selected in the ROD.  Fund-financed remedial actions (including RAs financed 

from a Special Account) can only be funded at sites that are final on the NPL.  PRP-financed (except RAs financed from 

a Special Account) actions may be performed at NPL and  Superfund Alternative sites. 

The appropriate use of Special Account funds for remedial actions is provided in the  “Guidance on K ey Decision Points 

in Using Special Account Funds” dated September 28, 2001. 

DISCLAIMER:  Regions will receive credit in the management of the Superfund program for “start” of a remedial action 

even though “initiation of physical on-site construction” may not have occurred for purposes of calculating a cost 

recovery statute of limitations.  The date found in the remedial action actual start column of a CERCLIS report is a 

programmatic measure only, and cannot be relied upon to create any rights, substantive or procedural, enforceable by 

any party in litigation with the United States.  EPA reserves the right to change such da ta at any time without public 

notice. 

Definition of Accomplishment: 
Remedial Action 

Fund-financed (Including F-, TR-, and S -lead actions) - Credit for a RA start at a final NPL site is given on 

the date a contract modification for the RA is signed by the EPA CO or the IAG is signed by the other Federal 

agency or Cooperative Agreement is awarded, and funds are obligated. 

Credit for a subsequent RA start under an existing IAG is given on the date the amendment to the IAG to 

include the new work is approved. 

The actual start date (Actual Start) of the RA (Action Name = Remedial Action) is entered into WasteLAN. 

If the action is initially funded by a bulk funding obligation, the start date is defined as the date the contracting 

officer signs the work assignment form or equivalent which initiates the action at the site. 

September 8, 2005 B-34 Change 7, FY 04/05 SPIM 



OSWER Directive 9200 .3-14-1G-Q 

C	 PRP- financed RA from a Special Account (including Special Account Financed Action performed by EPA 

(SA-lead), the State (SS-Lead), or Tribal Governm ents (ST-lead) actions 5)  - Credit for a RA start at a final 

NPL site is given on the date a contract modification for the RA is signed by the EPA CO or the IAG is signed 

by the other Federal agency or  Cooperative Agreement is awarded, and funds are obligated.  Such actions will 

be counted towards the PRP-lead portion of the annual program target of 70% new PRP lead RA starts at NPL 

and  Superfund Alternative sites (see Enforcement Appendix C of the FY  04/05 SPIM, pages C1 and C4). 

Credit for a subsequent RA start under an existing IAG is given on the date the amendment to the IAG to 

include the new work is approved. 

The actual start date (Actual Start) of the RA (Action Name = Remedial Action) is entered into WasteLAN. 

If the action is initially funded by a bulk funding obligation, the start date is defined as the date the contracting 

officer signs the work assignment form or equivalent which initiates the action at the site. 

C	 PRP-financed under Federal enforcement (MR- lead  actions) - Credit for a RA (Action Name = PRP RA) 

start (Actual Start) at a  NPL or  Superfund Alternative site is given when either one of the following occurs and 

has been recorded in WasteLAN: 

- If work is performed by the PRPs under the same CD as the RD, the RA start is the date EPA 

approves, in writing, the PRP RD document (RD completion); or 

- Where the Fund performed the RD or the RD was done under a settlement/order for RD only and the 

PRPs are doing the  RA under the terms of a separate CD or judgment for RA only, the RA start date 

(Actual Start) is either: (1) the same as the date (Actual Start) the Regional Administrator signs the 

memorandum transmitting the CD (A ction N ame = Consent Decree)  to DOJ or HQ,  (2) the date 

(Actual Complete) the judgment (Action Name = Judicial/Civil Judgment) was signed by the Federal 

judge, or (3) the date EPA approves, in writing, the final design document for the  RD (RD 

completion), whichever of these dates that are applicable occur last. 

C	 PRP-financed under Federal enforcement (RP- lead  actions) - Credit for a RA (Action Name = PRP RA) 

start (Actual Start) at a NPL or  Superfund Alternative site is given when one of the following occurs and has 

been recorded in WasteLAN: 

If work is performed by the PRPs under the same CD or UAO  (RP-lead RA only) as the RD, the RA start is the 

date EPA approves, in writing, the PRP RD document; or 

Where the Fund performed the RD or the RD was done under a settlement/order for RD and the PRPs are doing 

the RA under the terms of a separate CD, UAO (RP-lead RA only) or judgment for RA only, the RA start date 

(Actual Start) is either: (1) the same as the date (Action Comp lete) of the  PRP’s written notice of intent to 

comply with the UAO for the RP-lead RA (Action Name = Unilateral Admin Order and SubAction Name = 

PRPs Ntfy EPA, Intent to C omp ly), (2) the date (Actual Start) the Regional Administrator signs the 

memorandum transmitting the CD (Action Name = Consent Decree), (3) the date (Actual Complete) the 

judgment (Action Name = Judicial/Civil Judgment) was signed by the Federal judge, or (4) the date EPA 

5
Actions qualify for SA, ST, and SS leads, when the majority of funding toward the total estimated response cost 

(including direct and indirect costs) is to be paid from a Special Account.  The amount contributed from a  Special Account, 
should meet or exceed the amount contributed by the largest non-PRP entity (i.e., EPA, State), toward the total estimated 
response cost at the site.  For example, if  50% of the funds needed to finance the estimated response are to be derived from a 
Special Account, and 45% of the response cost will be paid out of Fund monies, and the State pays the remaining 5% share of the 
response cost;  the majority of the response cost is being paid out of a Special Account and the action qualifies for a SA, ST, or 
SS lead. 
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approves, in writing, the final design document for the RD (RD completion), whichever of these dates that are 

applicable occur last.  Where the PRP is in significant non-compliance with the UAO for the RP-lead RA, credit 

will be withdrawn. 

C	 PRP-financed under State enforcement (PS-lead actions) - If the PRP is doing work under a State order or 

comparable enforcement document, and the NPL or Superfund Alternative site is covered by a State 

enforcement cooperative agreement or State Memorandum of Agreement (SMO A) with a schedule for remedial 

action work at the site, and EPA approved the ROD, the RA (Action Name = PRP RA) start (Actual Start) is 

the date the State approves, in writing, the PRP RD document. 

For both Fund- and PRP-financed actions - The region must identify the technologies to be constructed. To do this, 

the following information must be entered  into WasteLAN: the Alternative Name, M edia Name, M edia Type,  and the 

technology of the RA into the Response Action T ype field (Selected Response Actions).  Regions must also indicate if 

the RA is a long-term action (Critical Indicator = Long-Term Action). 

Limited Remedial Action - RODs where the only action selected is Monitored Natural Attenuation and/or Institutional 

Controls.  Limited  actions are distinguished from remedial actions because there is typically no remedial design and are 

distinguished from no action/no further action RODs because there is at least some remedial action component.  In the 

case of monitored natural attenuation, natural processes are used to attain cleanup goals, and the remedial action may 

only consist of adding monitoring wells and determining that the remedial action is complete.  For institutional controls, 

the remedial action consists of ensuring the institutional contro ls are in place.  Regions should enter monitored natural 

attenuation and institutional controls as remedial actions (Action Name = Remedial Action or PRP RA) with the Limited 

RA critical indicator in WasteLAN. 

C	 Fund-financed (Including F-, TR-, and S-lead actions) - Credit for a Limited Action RA start at a final NPL 

site is given on the date ROD selecting a limited remedial action is signed.  The actual start date (Actual Start) 

is entered into WasteLAN with the RA (Action Name =  Remedial Action). 

C	 PRP-financed RA from a Special Account (including Special Account Financed Action performed by EPA 

(SA-lead), the State (SS-Lead), or Tribal Governments (ST-lead) actions6) - Credit for a Limited Action RA 

start at a final NPL site is given on the date the ROD selecting a limited remedial action is signed.  The actual 

start date (Actual Start) is entered into WasteLAN with the RA (Action Name = Remedial Action). 

C	 PRP-financed under Federal enforcement (RP-lead  actions) - When the PRPs are doing the Limited Action 

RA (Action Name = PRP RA) at a NPL or  Superfund Alternative site under the terms of a CD, UAO or 

judgment for RA only, the RA start date (Actual Start) is the same as the date  (A ction Comp lete) of the  PRP’s 

written notice of intent to comply with the UAO (Action Name = Unilateral Admin  Order and SubAction Name 

= PRPs Ntfy EPA, Intent to Comply); or the date the Regional Administrator signs the memorandum 

transmitting the CD (Action Name = Consent Decree) to DOJ or HQ; or the date (Actual Complete) the 

judgment (Action Name = Judicial/Civil Judgment) was signed by the Federal judge.  Where the PRP  is in 

significant non-compliance with the UAO, credit will be withdrawn. 

C	 PRP-financed under Federal enforcement (MR-lead actions)  - When the PRPs are doing the Limited Action 

RA at a NPL or  Superfund Alternative site under the terms of a CD or judgment for RA only, the RA start date 

(Actual Start) is the same as the date (Actual Start) the CD (Action Name = Consent Decree) is transmitted by 

6
Actions qualify for SA, ST, and SS leads, when the majority of funding toward total estimated response cost 

(including direct and indirect costs) is to be paid from a Special Account. The amount contributed should meet or exceed the 
amount contributed by the largest non-PRP entity (i.e., EPA, State), toward the total estimated response cost at the site. For 
example, if  50% of the funds needed to finance the estimated response are to be derived from a Special Account, and 45% of the 
response cost will be paid out of Fund monies, and the State pays the remaining 5% share of the response cost; the majority of 
the response cost is being paid out of a Special Account and the action qualifies for a SA, ST, or SS lead. 
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the Regional Administrator to HQ or the DOJ; or the date (Actual Complete) the judgment (Action Name = 

Judicial/Civil Judgment) was signed by the Federal judge. 

PRP-financed under State enforcement (PS-lead actions) - When the PRPs are doing the Limited Action RA 

(Action Name =  PRP RA) at a NPL or  Superfund Alternative site under a State order or comparable 

enforcement document, and the site is covered by a State cooperative agreement or SMOA with a schedule for 

work at the site, and EPA approved the ROD, the Limited Action RA starts (Actual Start) on the issuance or 

effective date of the enforcement instrument. 

For both Fund, Special Account, and PRP-financed actions - The region must identify the technologies to be constructed. 

To do this, the following information must be entered into WasteLAN:  the Alternative Name, M edia Name, Media Type, 

and the technology of the RA into  the Response Action Type field (Selected Response Actions). Regions must also 

indicate the RA is a limited remedial action (Critical Indicator = Limited Remedial Action). 

Changes in Definition FY 02/03 - FY 04/05: 
None. 

Special Planning/Reporting Requirements: 
This is a program measure.  The actual start date (Actual Start) of the RA (Action Name = Remedial Action or PRP RA), 

the critical indicator (Long-Term Action or Limited  Remedial Action), and, for PRP-lead RAs, the appropriate 

enforcement information must be entered into WasteLAN.  The region must enter the Alternative Name, Media Name, 

Media Type, and the remedial response actions (Selected Response Actions) associated with the RA into WasteLAN. 

Funds for Fund-financed RAs are planned  on a site-specific basis and are placed by name in the RA AOA.  Funds for 

oversight of RP-lead RAs are planned on a site-specific basis and are found in the pipeline operations AOA.  Superfund 

Alternative sites should be identified in WasteLAN using the special initiatives indicator by designating these sites as 

“Superfund Alternative.” 

Data Entry Timeliness Requirement: 

SPIM Action/ Activity SPIM Documentation Documentation Data Must Be Entered By 
Activity Type Lead Required Approval/ Date 

Requirements 

Action name = 
Remedial Action 

Program 
Measure 

F, TR, 
S, SA, 

Contract 
modification for the 

RA signed by the 
EPA CO; or 

It is good management practice to 
enter data regarding the event as 

(RA) SS, 
ST 

RA or IAG. 
IAG signed by the 

soon as practicable after the event 
occurs. However, data must be 

other Federal entered prior to the end of the quarter 
agency. in which the event occurs. 

Action name = 
PRP RA (BF) 

Program 
Measure 

MR Written approval by 
the EPA of the PRP 
RD document or, 

Not specified It is good management practice to 
enter data regarding the event as 
soon as practicable after the event 
occurs. However, data must be 

Memo transmitting 
the CD to DOJ or 
HQ 

Signed by the 
Regional 
Administrator 

entered prior to the end of the quarter 
in which the event occurs. 

The judgment, or 
written approval 
from the EPA of the 

Signed by the 
Federal judge 

final design 
document for the 
RD. 
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SPIM Action/ Activity SPIM Documentation Documentation Data Must Be Entered By 
Activity Type Lead Required Approval/ Date 

Requirements 

Action name = 
PRP RA (BF) 

Program 
Measure 

RP Written approval 
from EPA of the 
PRP RD document; 
or 

Not specified It is good management practice to 
enter data regarding the event as 
soon as practicable after the event 
occurs. However, data must be 

PRP’s written notice 
Not specified entered prior to the end of the quarter 

in which the event occurs. 
of intent to comply 
with the UAO 

Memo transmitting 
the CD and 

Memo signed by 
the Regional 
Administrator; 

judgment 

EPA written 

judgment signed 
by the Federal 
judge 

approval of the final 
design document. 

100% design 
approval by EPA 

Action name = 
PRP RA (BF) 

Program 
Measure 

PS Written approval 
from the State of the 
PRP RD document. 

Not specified It is good management practice to 
enter data regarding the event as 
soon as practicable after the event 
occurs. However, data must be 
entered prior to the end of the quarter 
in which the event occurs. 

Action name = Program F, TR, Signed ROD. ROD signature It is good management practice to 
Remedial Action Measure S, SA, date enter data regarding the event as 
(RA): SS, soon as practicable after the event 
Limited ST occurs. However, data must be 
Remedial Action entered prior to the end of the quarter 

in which the event occurs. 

Action name = 
PRP RA (BF): 
Limited 
Remedial Action 

Program 
Measure 

RP PRP’s written notice 
of intent to comply 
with the UAO; or 

Memo transmitting 
the CD to DOJ or 

Not specified 

Signed by the 
Regional 
Administrator 

It is good management practice to 
enter data regarding the event as 
soon as practicable after the event 
occurs. However, data must be 
entered prior to the end of the quarter 
in which the event occurs. 

HQ; or 

A judgment. Signed by the 
federal judge. 

Action name = Program MR CD transmitted by Not specified It is good management practice to 
PRP RA (BF): Measure the regional enter data regarding the event as 
Limited Administrator to HQ soon as practicable after the event 
Remedial Action or the DOJ; or occurs. However, data must be 

Signed by the entered prior to the end of the quarter 
Judgment. Federal judge. in which the event occurs. 

Action name = Program PS Enforcement Not specified It is good management practice to 
PRP RA (BF): Measure instrument. enter data regarding the event as 
Limited soon as practicable after the event 
Remedial Action occurs. However, data must be 

entered prior to the end of the quarter 
in which the event occurs. 
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n. RA CONTRACT AWARD (NPL & PRP-lead Superfund Alternative) 

Definition: 
Award of RA contract is the date a contract for construction of the remedy is awarded. 

Definition of Accomplishment: 
Fund-financed (Including F-, TR-, and S-lead actions) - Date (recorded in WasteLAN as an Actual Complete) when 

the EPA, State, USACE, or BUREC awards (signs) a contract to initiate a Fund-financed RA. 

If a RAC contractor is assigned RA responsibility, the award of RA contract at a final NPL site is defined as the date the 

RA subcontract is signed by the contractor.  If an ERRS contractor will be performing the RA, award of RA contract is 

defined as the date (Actual Complete) the contract modification for the RA is signed by the EPA CO. 

PRP-financed under Federal enforcement (Including MR-, RP-, and PS-lead actions)  - Date (recorded in WasteLAN 

as an Actual Complete) when the PRP awards a contract to initiate the RA at a NPL or Superfund Alternative site, as 

documented in a memorandum to the site file. 

Changes in Definition FY 02/03 - FY 04/05: 
None. 

Special Planning/Reporting Requirements: 
The actual completion date (Actual Complete) must be placed in WasteLAN with the RA SubAction, Award of RA 

Contract (Action Name = Remedial Action or PRP RA and SubAction Name = Award of Contract).  This is a program 

measure.  Superfund Alternative sites should be identified in WasteLAN using the special initiatives indicator by 

designating these sites as “Superfund Alternative.” 

Data Entry Timeliness Requirement: 

SPIM Action/ Activity SPIM Documentation Documentation Data Must Be Entered By 
Activity Type Lead Required Approval/ Date 

Requirements 

Action name = 
Remedial 
Action(RA) 

Program 
Measure 

F, TR, 
S 

Contract, 
subcontract, or 
contract 
modification. 

EPA, State, USACE, or 
BUREC signed contract. 

RA subcontract signed by 
the RAC contractor or the 

It is good management 
practice to enter data 
regarding the event as soon 
as practicable after the event 
occurs.  However, data must 

contract modification for the 
RA signed by the EPA CO. 

be entered prior to the end of 
the quarter in which the event 
occurs. 

Action name = 
PRP RA (BF) 

Program 
Measure 

MR, 
RP, 
PS 

Memo 
documenting PRP 
awarded contract. 

Not specified It is good management 
practice to enter data 
regarding the event as soon 
as practicable after the event 
occurs.  However, data must 
be entered prior to the end of 
the quarter in which the event 
occurs. 
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o.	 START OF ON-SITE CONSTRUCTION 

Definition: 
This measure counts all removal actions, remedial actions, limited remedial actions, or RODs for groundwater monitoring 

at non-NPL, NPL, or Superfund Alternative sites. 

Remedial Actions -   A remedial action is the implementation of the remedy selected in the ROD .  Remedial actions can 

only be funded at sites that are on the final NPL.  This measure tracks each remedial action on-site construction at a site. 

Limited Remedial Action - Limited remedial actions result from RODs which select monitored natural attenuation to 

attain cleanup goals and/or institutional controls as the only response actions.  Limited actions are distinguished from 

no action/no further action RODs, such as those where groundwater monitoring is the only response activity selected. 

Regions should enter monitored natural attenuation and institutional contro ls as remedial actions (Action Name = 

Remedial Action or PRP RA) in WasteLAN. 

Groun dwater monitoring is defined as the collection and analysis of groundwater samples as a result of a ROD that 

addresses groundwater contamination at a site or operable unit.  The purpose of the groundwater monitoring is to ensure 

that ROD assumptions regarding no action on the groundwater are correct rather than to verify performance of a 

groundwater restoration or containment remedy.  If the ROD specifies that groundwater monitoring is the only  activity 

that will be implemented during an operable unit groundwater cleanup, then it is a no action or no further action ROD. 

For this type of activity, regions should enter a groundwater monitoring activity/action: [Action Name = Grndwtr Monitor 

(Post-ROD)] into WasteLAN. 

Definition of Accomplishment: 
Remedial Action (RA On-Site Construction) – A site is addressed through a remedial action when the EPA,  RAC, the 

USACE, BUREC, State or PRP, or their contractors have begun on-site construction work at a site for the remedial action 

remedy selected in the ROD. 

C	 Fund-financed (Including F-, TR-, and S- lead actions) - EPA, the State or their contractors have begun work 

for on-site construction of the remedy at a site on the final NPL.  A memo to  file documenting that the 

contractor has mobilized and began substantial and continuous physical on-site remedial action is required. 

This date is entered into WasteLAN as the RA On-Site Construction SubAction (Action Name = Remedial 

Action and SubAction Name = RA On-Site Construction Start) actual completion date (Actual Complete). 

C	 PRP-financed under Federal enforcement (Including RP- and M R- lead actions)  - The PR Ps or their 

contractors have begun work at a NPL or Superfund Alternative site for on-site construction of the remedy. 

The date of on-site construction must be documented in a memorandum to the site  file stating when the 

contractor began substantial and  continuous physical on-site remedial action. A copy of a report of start up 

from the contracting party is also acceptable.  The date of on-site construction must be entered into WasteLAN 

as the RA On-Site Construction SubAction (Action Name = PRP RA and SubAction Name = RA On-Site 

Construction Start) actual completion date (Actual Complete). 

In addition, to receive credit under this measure, the PRPs must be in compliance with a UAO, or an enforcement 

instrument signed by EPA and the PRPs, or a judgment signed by a Federal judge. The following information must be 

entered into W asteLA N for the enforcement instrument: 

- The date (Actual Complete) the PR Ps provide notice of intent to com ply (Action N ame = PRP Notfy 

EPA of Intent to Comply) with a UAO for the RP-lead RA signed (Actual Complete) by the designated 

Regional official (Action Name = Unilateral Admin Order), and the Response Acts Pd by Parties of 

“PRP RA”; or 
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- The date the CD (Action Name = Consent Decree) was signed by the PRPs, the designated Regional 

official, and the Federal judge (Actual Complete), and the Response Acts Pd by Parties of “PRP RA”; 

or 

- The date a judgment (Action Name = Jud icial/Civil Judgment) was signed by the Federal judge 

(Actual Complete), and the Response Acts Pd  by Parties of “PRP RA.” 

C	 PRP-financed under State enforcement (PS-lead actions) - The PRPs or their contractors have begun work 

at a NPL or Superfund Alternative site for on-site construction of the remedy.  The date of on-site construction 

must be documented in a memorandum to the site file stating when the contractor began substantial and 

continuous physical on-site remedial action.  A copy of a report of start up from the contracting party is also 

acceptable.  The date of on-site construction must be entered into W asteLAN as the RA On-Site Construction 

SubAction (Action Name = PRP RA and SubAction Name = RA On-Site Construction Start) actual completion 

date (Actual Complete).  In addition, to receive credit under this measure, the PRPs must be working under a 

State enforcement instrument. 

Limited Remedial Action - Credit for the start of a Limited Action RA is given when: 

C	 Fund-financed (Including F-, TR-, and S-lead actions) - The ROD selecting a limited remedial action is 

signed at a site on the final NPL.  The actual start date (Actual Start) is entered into WasteLAN with the RA 

(Action Name = Remedial Action). 

C	 PRP-financed under Federal enforcement (Including  MR- and RP- lead actions)  - When the PRPs are doing 

the Limited Action RA at a NPL or Superfund Alternative site under the terms of a CD, UAO or judgment for 

Limited Action RA only, the RA start date (Actual Start) is the same as the date  (Action Complete) of the 

PRP’s written notice of intent to comply with the UAO  for the RP-lead RA (Action Name = Unilateral Admin 

Order and SubAction Name = PRPs Ntfy EPA, Intent to Comply); or the date the Regional Administrator signs 

the memorandum transmitting the CD (Action Name = Consent Decree)  to DOJ or HQ [as recorded  in 

W asteLAN as the actual CD (Action Name = Consent Decree) start (Actual Start)]; or the date a judgment 

(Action Name = Judicial/Civil Judgment) is signed by the Federal judge (Actual Complete).  Where the PRP 

is in significant non-compliance with the UAO for the RP-lead RA, credit will be withdrawn. 

C	 PRP-financed under State enforcement (PS-lead) - When the PRPs are doing the Limited Action RA (Action 

Name = PRP RA) at a NPL or Superfund Alternative site under a State order or comparable enforcement 

document, and the site is covered by a State cooperative agreement or SMOA with a schedule for work at the 

site, and EPA approved the ROD, the Limited Action RA start (Actual Start) is the issuance or effective date 

of the enforcement instrument; 

Groundw ater Monitoring (as the only activity taken at the site or groundwater operable unit) - Credit is given for 

a groundwater monitoring activity [Action Name = Grndwtr Monitor (Post-ROD)] start (Actual Start) when: 

C	 Fund-financed (Including F-, TR-, and S- lead actions) - Fund-financed Groundwater Monitoring starts at 

a site on the final NPL when: 

- EPA, the State, or their contractors take the first sample of an existing well after the ROD is signed; 

or 

- EPA, the State, or their contractors have begun work for on-site construction of a new well, if 

necessary, after the ROD is signed. 

This date is documented in a memo to the file. 
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C	 PRP-financed under Federal enforcement (Including MR- and RP- lead actions) - PRP-financed 

groundwater monitoring under Federal enforcement starts at a NPL or Superfund Alternative site when: 

-	 The PRPs or their contractors take the first sample of an existing well after the ROD is signed; or 

- The PRPs or their contractors have begun work at a site for on-site construction of a new well, if 

necessary,  after the ROD is signed. 

This date is documented in a memo to the file. 

C	 PRP-financed under State enforcement (PS-lead actions) - PRP-financed groundwater monitoring under State 

enforcement starts at a NPL or Superfund Alternative site when a State order or comparable State enforcement 

document is signed by the last State official. 

Changes in Definition FY 02/03 - FY 04/05: 
None. 

Special Planning/Reporting Requirements: 
RAs, limited remedial actions, and groundwater monitoring (post-ROD) starts will be tracked separately for management 

purposes.  Groundwater monitoring and oversight of groundwater monitoring is covered under the Pipeline Operations 

AOA.  The date of RA on-site construction (Action Name = Remedial Action  and SubAction N ame = RA On-site 

Construction Start) will be used for purposes of establishing the Statute of Limitation (SOL) determination.  It is also 

used as the trigger date for a statutory Five-Year Review, if applicable.  The Five Year Review planned completion date 

is set for five years after the RA On-Site Construction Start planned start date.  The Five Year Review planned 

completion date will be greyed out and uneditable once the actual start date for the RA On-Site Construction Start is 

entered.  This is a program  measure. 

Data Entry Timeliness Requirement: 

SPIM Action/ Activity SPIM Documentation Documentation Data Must Be Entered By 
Activity Type Lead Required Approval/ Date 

Requirements 

Action name = Program F, TR, Memo Not specified It is good management practice to 
Remedial Action Measure S enter data regarding the event as 
(RA): soon as practicable after the event 
SubAction name occurs. However, data must be 
= RA On-Site entered prior to the end of the quarter 
Construction in which the event occurs. 
(RG) 

Action name = Program RP, Memo or a copy of Memo to site file. It is good management practice to 
PRP RA (BF): Measure MR a report of start up enter data regarding the event as 
SubAction name from the soon as practicable after the event 
= RA On-Site contracting party occurs. However, data must be 
Construction entered prior to the end of the quarter 
(RG) in which the event occurs. 

Action name = Program PS Memo or a copy of Memo to site file. It is good management practice to 
PRP RA (BF): Measure a report of start up enter data regarding the event as 
SubAction name from the soon as practicable after the event 
= RA On-Site contracting party. occurs. However, data must be 
Construction entered prior to the end of the quarter 
(RG) State enforcement in which the event occurs. 

instrument 
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SPIM Action/ Activity SPIM Documentation Documentation Data Must Be Entered By 
Activity Type Lead Required Approval/ Date 

Requirements 

Action name = Program F, TR, Signed ROD. Not specified It is good management practice to 
Limited Measure S enter data regarding the event as 
Remedial Action soon as practicable after the event 
(RA) 
SubAction name 

occurs. However, data must be 
entered prior to the end of the quarter 

= RA On-Site in which the event occurs. 
Construction 
(RG) 

Action name = 
Unilateral Admin 

Program 
Measure 

MR, 
RP 

PRP’s written 
notice of intent to 

Not specified It is good management practice to 
enter data regarding the event as 

Order (UA) comply with UAO; 
or 

soon as practicable after the event 
occurs. However, data must be 

Consent Decree 
(CD) Memo transmitting 

the CD to DOJ or 

Signed by the 
Regional 
Administrator 

entered prior to the end of the quarter 
in which the event occurs. 

Judicial/Civil 
Judgement (JG) 

HQ; or 

Judgment signed 
Signed by the 
Federal judge. 

by the Federal 
judge. 

Action name = 
Limited PRP RA 
(BF) 

Program 
Measure 

PS State order or 
comparable 
enforcement 
document and a 

Not specified It is good management practice to 
enter data regarding the event as 
soon as practicable after the event 
occurs. However, data must be 

State cooperative 
agreement of MOA 

EPA approved 
ROD Enforcement 

Not specified 

entered prior to the end of the quarter 
in which the event occurs. 

instrument. 

Action name = 
Grndwtr Monitor 
(Post-ROD) 
(GM) 

Program 
Measure 

F, TR, 
S 

Start: 

Signed ROD and 

Memo. 

Start: 
Not specified 

Memo to site file. 

It is good management practice to 
enter data regarding the event as 
soon as practicable after the event 
occurs. However, data must be 
entered prior to the end of the quarter 
in which the event occurs. 

Action name = Program MR, Start: Start: It is good management practice to 
Grndwtr Monitor 
(Post-ROD) 

Measure RP Signed ROD and Not specified enter data regarding the event as 
soon as practicable after the event 

(GM) Memo. Memo to site file. occurs. However, data must be 
entered prior to the end of the quarter 
in which the event occurs. 

Grndwtr Action 
name = Monitor 
(Post-ROD) 
(GM) 

Program 
Measure 

PS Start: 
State order or 
comparable State 
enforcement 

Start: 
Signed by last State 
official 

It is good management practice to 
enter data regarding the event as 
soon as practicable after the event 
occurs. However, data must be 

document. entered prior to the end of the quarter 
in which the event occurs. 
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p. OPERATIONAL AND FUNCTIONAL (O&F) 

Definition: 
O&F activities are conducted after physical construction of the remedy is complete to ensure that it is functioning 

properly and operating as designed.  A remedy is determined to be operational and functional either one year after 

construction is complete, or when EPA and the state concur that the remedy is functioning properly and is performing 

as designed.  EPA may grant extensions to the one-year period, as appropriate.  O&F activities occur during the last year 

of the RA activities.  O&F determinations are only made for those remedies that have an operation and maintenance 

(O&M ), Long-term response action (LTRA), or PRP Long-term response action (PRP LR) component.  All leads except 

Federal facilities may have an O&F determination.  Monitored natural attenuation also has a simplified O&F 

determination.  EPA is responsible for the O&F determination (with concurrence from the appropriate parties); therefore 

all O&F subactions are given a Fund-financed lead code. 

Definition of Accomplishment: 
O&F activities are completed when the appropriate parties (e.g., State, PRP) concur that the remedy is operational and 

functional, and the completion (Actual Completion Date) of O&F (SubAction Name = Operational and  Functional) is 

documented by a letter  from EPA to the appropriate parties.  The date of O&F is also documented in the Interim or Final 

RA Report, which is to be approved by the Region within 90 days after the remedy is O&F. 

Changes in Definition FY 02/03 - FY 04/05: 
The applicability of the O&F determination has been clarified. 

Special Planning/Reporting Requirements: 
The completion (Actual Complete) of O&F (Action Name = Operational and Functional) are reported site and OU 

specifically in WasteLAN.  This is a program measure. As a subaction, O&F does not receive funding. 

Data Entry Timeliness Requirement: 

SPIM Action/ Activity SPIM Documentation Documentation Data Must Be Entered By 
Activity Type Lead Required Approval/ Date 

Requirements 

SubAction Program F Interim or Final RA Approved by the It is good management practice to 
Name = Measure Report Region within 90 days enter data regarding the event as 
Operational and after the remedy is soon as practicable after the event 
Functional (OF) Letter to the O&F occurs. However, data must be 

interested parties. entered prior to the end of the 
Not specified quarter in which the event occurs. 
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q.	 COMPLETION OF A RESPONSE ACTION/ACTIVITY (NPL & PRP-lead Superfund 
Alternative) 

Definition: 
Rem edial Actions - A Fund-financed remedial action at a final NPL site or PRP-lead remedial action at a NPL or 

Superfund Alternative site is the implementation of the remedy selected in the ROD.  Remedial actions can only be 

funded at sites that are final on the NPL.  This measure tracks each remedial action completion at a site. 

Limited Remedial Action - Fund-financed limited remedial actions at a final NPL site or PRP-lead limited remedial 

actions at NPL or Superfund Alternative sites result from RODs which select monitored  natural attenuation to  attain 

cleanup goals and/or institutional controls as the only response actions.  Limited actions are distinguished from remedial 

actions because there is typically no remedial design; and are distinguished from no action/no further action RODs 

because there is at least some remedial action component.  In the case of monitored natural attenuation, the remedial 

action may only consist of adding monitoring wells and sampling until it is determined that the cleanup goals are met. 

For institutional contro ls, the remedial action consists of ensuring the institutional controls are in place.  Regions should 

enter monitored natural attenuation and institutional controls as remedial actions (Action Name = Remedial Action or 

PRP RA) with the Limited RA critical indicator in W asteLA N. 

Groundwater Monitoring (Post-ROD) - Fund-financed groundwater monitoring at a final NPL site or PRP-lead 

groundwater monitoring at a NPL or Superfund Alternative site is defined as the collection and analysis of groundwater 

samples as a result of a ROD that addresses groundwater contamination at a site or operable unit.  The purpose of the 

groundwater monitoring is to ensure that ROD assumptions regarding no action on the groundwater are correct  rather 

than to verify performance of a groundwater restoration or containment remedy.  If the ROD specifies that groundwater 

monitoring is the only  activity that will be implemented during a operable unit groundwater cleanup, then it is a no action 

or no further action ROD.  Enter groundwater monitoring actions [Action N ame = Grndwtr Monitor (Post-ROD)] into 

WasteLAN. 

Remedial action, limited remedial action, and groundwater monitoring (post ROD ) completions will be tracked separately 

but accomplishments will be reported on a combined basis. 

Definition of Accomplishment: 
Remedial Action Completion (Fund- or PRP-financed) - A Fund-financed RA completion at final NPL or a PRP-lead 

RA completion at a NPL or Superfund Alternative (Formerly NPL-Equivalent) site is achieved when the designated 

Regional official (Branch Chief or above, as determined by the EPA region) ap proves, in writing, the Interim or Final 

Remedial Action Report.  The approval can be provided with an appropriate signature on the RA Report cover sheet or 

by letter to the originator of the RA Report.  The date of the acceptance of the  Interim or Final RA Report must be 

entered into WasteLAN as the RA (Action Name = Remedial Action or PRP RA) actual completion date (Actual 

Completion).7  If the Interim or Final RA report is delayed beyond 90 days, then the O&F determination (not RA 

completion) will be used for LTRA start, PRP LR start, or O&M  start, as applicable. 

An action qualifier m ust be entered  into W asteLA N indicating the RA was completed via an Interim or Final RA Report 

(Action Qualifier = Interim RA or Final RA). 

7
The Interim or Final RA report may take some time to compile; however, the goal is to have the report submitted to 

the Region for approval within 90 days of the final inspection or O&F determination.  
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Interim Rem edial Action Report 

Criteria for EPA approval of the Interim RA Report are: 

C The remedy includes groundwater or surface water restoration, with active treatment or monitored natural 

attenuation, to reduce contaminant concentrations to meet cleanup goals (and cleanup goals have not been 

achieved); 

C For active treatment, the construction of the treatment  system is completed, and the system is operating as 

intended (operational & functional); 

C For monitored natural attenuation, any necessary RA, such as monitoring wells, has been constructed; 

C If the  OU includes remedy components other than groundwater, construction activities are complete and 

cleanup goals specified in the ROD have been achieved for these  components; 

C A contract final inspection or equivalent has been conducted; and 

C The Interim RA Report contains the information described in, OSWER Directive 9320.2-09A-P, “Close Out 

Procedures for National Priorities List Sites.” 

Note: When an Interim RA Report has already been prepared, the Interim RA report can simply be amended to create 

the Final RA Report. The amendment would add information on activities that occurred after the Interim RA Report was 

completed. 

Final Remedial Action Report 

Criteria for approval of the Final RA Report for a given OU are:


C All construction activities are complete, including site restoration and demobilization;

C All cleanup goals specified in the ROD have been achieved, including those for ground- and surface water


restoration, if applicable; 

C If containment, the remedy is operating as intended (operational & functional) 

C A contract final inspection or equivalent has been conducted; and 

C The Final RA Report contains the information described in, OSWER Directive 9320.2-09A-P, “Close Out 

Procedures for National Priorities List Sites.” 

The following table provides examples of remedial actions and indicates when Remedial Action Completion can be 

achieved. 

Remedial Action Completion Examples 

Example RA RA Complete 

Excavation and off-site disposal of contamination. After all wastes have been excavated and removed from the 

site to an approved location; site has been restored; cleanup 

goals have been achieved; and the Final RA Report is 

approved.  

On-site treatment of wastes, other than After cleanup goals have been achieved for the treated 

groundwater or surface water, to achieve cleanup wastes, site has been restored, and the Final RA Report is 

goals (e.g., soil vapor extraction, bioremediation, approved. 

incineration). 

Containment remedies. After construction of the designed remedy is complete, 

cleanup goals have been achieved, and the Final RA Report 

is approved. 
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Example RA RA Comp lete 

Groundwater and surface water restoration After construction of the treatment plant and monitoring 

remedies that involve active treatment to reduce system are completed, the plant/system is operating as 

contaminant concentrations to meet cleanup goals. intended, (also called operational and functional, O&F) and 

the Interim RA Report is approved.  (The Final RA Report 

is prepared when cleanup levels are achieved .) 

Groundwater and surface water restoration RA completion has already been documented by an interim 

remedies where restoration is later determined to RA Report, as above; however, the region, must prepare a 

be technically impracticable (TI waiver). ROD  amendment to document the TI waiver. 

Limited Remedial Action Completion (Fund- or PRP-financed) 

The following table provides examples of limited remedial actions and indicates when Limited Remedial Action 

Completion can be achieved. 

Limited Remedial Action Completion Examples 

Example RA RA Complete 

Groundwater and surface water restoration remedies After the ROD is signed, any necessary RA is conducted, and 

that involve monitored natural attenuation to reduce the Interim RA Report is approved.  (Final RA Report is 

contaminant concentrations to meet cleanup goals. prepared when natural attenuation cleanup goals are 

achieved.) 

Implement institutional controls. When institutional controls are implemented as summarized 

in the Final RA Report. 

Groundwater Monitoring (a s the only activity taken at the site or groundwater operable unit) 

Groundwater monitoring [Action Name = Grndwtr Monitor (Post-ROD)] completion at a final NPL site or PRP-lead 

groundwater monitoring completion at a NPL or Superfund Alternative site is defined as the date (Actual Complete) EPA 

determines that groundwater monitoring is no longer necessary.  This determination may be documented in the Final 

Superfund Close-Out Report, five-year review report, or memorandum signed by the appropriate Regional official.  A 

RA Report is not prepared since a RA is not being performed. 

Changes in Definition FY 02/03 - FY 04/05: 
None. 

Special Planning/Reporting Requirements: 
Remedial action, limited remedial action and groundwater monitoring (post ROD) completions will be tracked separately 

but accomplishments will be reported on a combined basis.  Regions must enter an action qualifier into WasteLAN 

indicating the RA was completed via an Interim or Final RA Report (Action Qualifier = Interim RA or Final RA). 

Superfund Alternative sites should be identified in WasteLAN using the special initiatives indicator by designating these 

sites as “Superfund A lternative.” 
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Data Entry Timeliness Requirement: 

SPIM Action/ Activity SPIM Documentation Documentation Data Must Be Entered By 
Activity Type Lead Required Approval/ Date 

Requirements 

Action name = 
Remedial Action 
(RA) 
Completion 

Program 
Measure 

F, S, 
TR, 
MR, 
RP, PS 

Written approval of 
the Interim or Final 
Remedial Action 
Report. 

Written approval from 
the designated 
Regional official of 
the Interim or Final 
Remedial Action 

It is good management practice 
to enter data regarding the event 
as soon as practicable after the 
event occurs.  However, data 
must be entered prior to the end 

Report. of the quarter in which the event 
occurs. 

Action name = Program F, S, ROD Signed by It is good management practice 
Limited Measure TR, appropriate Regional to enter data regarding the event 
Remedial Action MR, official as soon as practicable after the 
(RA) RP, PS Interim or Final RA event occurs.  However, data 
Completion Report. Approved by the 

Region within 90 
must be entered prior to the end 
of the quarter in which the event 

days after the remedy occurs. 
is O&F 

Action name = 
Grndwtr Monitor 
(Post-ROD) 
(GM) 

F, S, 
TR, 
MR, 
RP, PS 

Completion: 

Final Superfund 
Close-Out Report, 

Completion: 
Not specified 

It is good management practice 
to enter data regarding the event 
as soon as practicable after the 
event occurs.  However, data 

Five Year review 
report, 

memorandum . 

Not specified 

Signed by 
appropriate Regional 
official. 

must be entered prior to the end 
of the quarter in which the event 
occurs. 

r. NPL SITE CONSTRUCTION COMPLETIONS 

Definition: 
Construction at a NPL site is considered complete when physical construction is complete for the entire site as a result 

of one or several removal or remedial actions; and a Preliminary or Final Close Out Report (PCOR or FCOR) has been 

signed by the designated Regional official  and concurred with by HQ.  The report must address construction activities 

for the entire site.  There is only one NPL site construction completion per NPL site.  For more detailed information, see 

OSWER Directive 9320 .2-09A-P, “Close  Out P rocedures for National Priorities List Sites.” 
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Definition of Accomplishment: 
The following table explains coding and  accomplishment requirements. 

NPL Site Construction Completion 

Examples of last OU or activity When Construction is Complete Coding Requirements 

1) Excavation and off-site Pre-final inspection has been The region enters completion date of 

disposal of contamination, conducted, only minor punch list the report into WasteLAN as the 

2) On-site treatment of wastes items remain, and the designated actual completion date (Actual 

(except for groundwater Regional official has signed  the Complete) of the Preliminary Close-

restoration, bioremediation or soil Preliminary or Final Close-Out Out Report [Action N ame = Prelim 

vapor extraction), or Report (PCOR or FCOR). Close-Out Rep Prepared], or the 

3) Containment remedies. actual completion date (Actual 

In-situ bioremediation, ex-situ 

bioremediation, or soil vapor 

extraction. 

Treatment unit has been 

constructed, is operating as 

designed, studies show that 

technology will achieve cleanup 

goals, and the designated Regional 

official has signed the PCOR. 

Complete) of the Final Close-Out 

Report [Action Name = Close Out 

Report] 

AND 

HQ enters the Construction 

Completion indicator into W asteLAN. 

This action constitutes HQ 

concurrence with the PCOR or FCOR 

documentation. 

Groundwater and surface water 

restoration remedies that involve 

active treatment to reduce 

contaminant concentrations to 

meet cleanup goals. 

Remedy is documented in final 

ROD (interim action RODs must 

be finalized), physical construction 

of the remedy is complete, and the 

designated Regional official has 

signed the PCOR. 

Groundwater and surface water Remedy is documented in final 

restoration remedies that involve ROD (interim action RODs must 

monitored natural attenuation to be finalized),any necessary 

reduce contaminant physical construction is complete, 

concentrations to met cleanup and the designated Regional 

goals official has signed the PCOR. 

RODs with contingency remedies Physical construction of the 

remedy is complete, a pre-final 

inspection has been conducted, 

only minor punch list items 

remain, the PCOR or FCOR 

demonstrates that use of the 

contingency is not anticipated, and 

the designated  Regional official 

has signed the PCOR or FCOR. 

Sites deleted from the NPL prior to 

reaching Construction Completion. 

When (1) EPA determines that all 

physical construction is complete 

Consistent with requirements for final 

NPL sites. 

under all statutory authorities, and 

(2) all o ther applicable 

construction completion policy 

criteria have been satisfied. 
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NPL Site Construction Completion 

Examples of last OU or activity When Construction is Complete Coding Requirements 

Sites requiring no remedial action 

or no further remedial action in 

the last OU. This includes 

groundwater monitoring if that is 

the only activity specified in the 

ROD. 

No action or no further action 

ROD  has been signed, and  the 

designated Regional official has 

signed  the PCOR or FCOR. 

Effective in FY99, No Action 

RODs will not be accepted for 

Construction Completion. 

The region enters the completion date 

of the report into WasteLAN as the 

actual completion date (Actual 

Complete) of the PCOR (Action 

Name =  Prelim Close-Out Report 

Prepared) or the actual completion 

date (Actual Complete) of the Final 

Close-Out Report (Action Name = 

Close Out Report). 

AND 

HQ enters the Construction 

Completion indicator into W asteLAN. 

This action constitutes HQ 

concurrence with the PCOR or FCOR 

documentation. 

Institutional contro ls 

as the only remedy in the ROD. 

The PCOR indicates that the 

institutional controls are  in the 

schedule for site completion,  and 

the designated Regional official 

has signed the PCOR. If 

institutional controls have been 

implemented, region can go 

directly to FCOR. 

NPL site entirely addressed 

through removal actions.  For 

removals with institutional 

controls, see above. 

Fund-Financed: 

Contractor has demobilized, as 

recorded in POLREP. 

PRP-Financed: 

Region certifies that PRPs or their 

contractor have completed the 

removal specified in the Action 

Memorandum and fully met the 

terms of the AO, CD or judgment 

Both Fund- and PRP-Financed: 

The designated Regional official 

has signed  the FCOR.  The FCOR 

must demonstrate that the removal 

process included an EE/CA, which 

complies substantially with NCP 

requirements. 

The region enters the following into 

WasteLAN: The removal (Action 

Name = Removal   Action or PRP 

Removal) actual completion date 

(Actual Complete) as reported in the 

POLREP; and the Qualifier that 

indicates that the site is Cleaned Up; 

and the actual completion date 

(Actual Complete) of the Final Close-

Out Report (Action Name = Close Out 

Report); 

AND 

HQ enters the Construction 

Completion indicator into W asteLAN. 

This action constitutes concurrence 

with the FCOR documentation. 

If an FCOR can be prepared initially, then the site can achieve the NPL Construction Completion and NPL Site 

Completion measure simultaneously.  EPA is responsible for documenting construction completion, therefore all 

PCOR and FCOR actions are given a Fund-financed lead code. 

Changes in Definition FY 02/03 - FY 04/05: 
Changes made to the coding  requirements column as a result of the PCOR and FCOR becoming an action level 

activity rather than a subaction.  All PCOR and FCOR actions are now given a Fund-financed lead code. 
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Special Planning/Reporting Requirements: 
Regions will not receive credit for a NPL Site Construction Completion until the actual completion date of the 

Preliminary or Final Close-Out Report is entered into  WasteLAN, the necessary documentation is submitted to HQ, and 

HQ enters the construction completion indicator into WasteLAN.  Regions identify sites to meet the goal prior to the start 

of the FY.  Regions may receive credit under this measure and the NPL Site Completion measure as a result of the same 

remedial action or removal action.  This is a GP RA annual performance goal. 

Policy Five Y ear Review planned completion date is set for five years after the PCOR or FCOR planned completion date. 

The Five Year Review planned completion  date will be greyed out once the actual completion date of the PCOR or 

FCOR is entered. 

Data Entry Timeliness Requirement: 

SPIM Action/ Activity SPIM Documentation Documentation Data Must Be Entered 
Activity Type Lead Required Approval/ Date By 

Requirements 

Action Name = GPRA Annual F Preliminary or Signed by designated Within five working days, 
Prelim Close- Performance Final Close-Out Regional official and but no later than ten 
Out Rep Goal Report (PCOR or concurred with by HQ. working days. 
Prepared (CM) FCOR) 
or Close Out 
Report (CQ) 

Action Name = 
Removal Action 
(RV) 

GPRA Annual 
Performance 
Goal 

F, S, TR, 
SA, SS, 
ST 

POLREP 

FCOR 

Final POLREP 

Signed by designated 
Regional Official 

It is good management 
practice to enter data 
regarding the event as soon 
as practicable after the 
event occurs. However, 
data must be entered prior 
to the end of the quarter in 
which the event occurs. 

Action Name = GPRA Annual MR, RP, Action Not specified It is good management 
PRP Removal Performance PS Memorandum practice to enter data 
(BB) Goal 

FCOR 
Signed by designated 
Regional Official 

regarding the event as soon 
as practicable after the 
event occurs. However, 
data must be entered prior 
to the end of the quarter in 
which the event occurs. 
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PART III.  POST CONSTRUCTION COMPLETION 

s.	 LONG-TERM RESPONSE ACTION (LTRA and PRP LR) (NPL & PRP-lead 
Superfund Alternative) 

Definition: 
LTRA at a final NPL site is defined as the Fund-financed, or PRP-financed from a special account, operation of 

groundwater and surface water restoration actions (including monitored natural attenuation) involving treatment or other 

measures to restore ground- or surface-water quality to a level that assures protection of human health and the 

environment. The period of LTRA is administratively complete when: 

•	 Measures restore ground- or surface-water quality to a level that assures protection of human health 

and the environment; 

•	 Measures restore ground- or surface-water to such a point that the reductions in contaminant 

concentrations are no longer significant; or 

•	 Ten years have elapsed; whichever is earliest. 

PRP LR (PRP long-term response) is a specific type of O&M  for those remedies with operation of ground-water and 

surface-water restoration actions (including monitored natural attenuation) involving treatment or other measures to 

restore ground- or surface-water quality to a level that assures protection of human health and the environment.  The 

period of PRP LR is administratively complete when: 

•	 Measures restore ground- or surface-water quality to a level that assures protection of human health 

and the environment; or 

•	 Measures restore ground- or surface-water to such a point that the reductions in contaminant 

concentrations are  no longer significant; whichever is earliest.  

Note that LTRA and PRP LR do not apply to other remedies that require a long time to achieve cleanup goals, such as 

bioremediation, or soil vapor extraction. LTRA and PRP LR also do not apply to groundwater or surface water 

containment measures, groundwater monitoring, groundwater or surface water measures initiated for the primary purpose 

of providing a drinking water supply. 

The appropriate use of Special Account funds is provided in the “Consolidated Guidance on the Establishment, 

Management and Use of CERCLA Special Accounts” dated October 4, 2002. 

Definition of Accomplishment:

Fund-financed LTRA, PRP-financed from a Special Account (Including Special Account Financed Action

performed by EPA (SA-lead), the State (SS-lead), or Tribal Government (ST-lead) actions) or PRP LR Start:

LTRA at a final NPL site or PRP-LR at a NPL or Superfund Alternative site (Action Name = Long Term Response or 

PRP LR) begins (Actual Start Date) on the date the remedy is determined to be O&F.  Note that RA completion may 

occur later than LTRA start because the Interim RA Report is to be submitted to the Region for approval within 90 days 

of the O&F determination. 

Fund-financed LTRA  or PRP-financed from a Special Account Completion: LTRA at a final NPL site is complete 

(Actual Complete Date) ten years after it begins, when cleanup goals are achieved as documented in the final RA Report, 

or when a technical impracticability determination is made, whichever is earlier.  LTRA transitions to O&M   if cleanup 

goals have not been achieved  within the ten-year period. 

September 8, 2005	 B-52 Change 7, FY 04/05 SPIM 



OSWER Directive 9200 .3-14-1G-Q 

PRP LR Completion: PRP LR at a NPL or Superfund Alternative site is complete (Actual Complete Date) when 

cleanup goals are achieved as documented in the final RA Report or when a technical impracticability determination is 

made, whichever is earlier. 

Changes in Definition FY 02/03 - FY 04/05: 
The date of LTRA and PRP LR start have been changed to be the O&F date. 

Special Planning/Reporting Requirements: 
LTRA and PRP LR are planned on a site-specific basis (Action Name = Long-term Response or PRP LR) in WasteLAN 

and are used for resource allocation purposes only.  Funds for LTRA are issued site-specifically in the RA AOA.  Funds 

for oversight of the PRP  LR are contained in the pipeline operations AOA. 

Superfund Alternative sites should be identified in WasteLAN using the special initiatives indicator by designating these 

sites as “Superfund Alternative.” 

Data Entry Timeliness Requirement: 

SPIM Action/ Activity SPIM Documentation Documentation Approval/ Data Must Be 
Activity Type Lead Required Date Requirements Entered By 

Action name = 
Long Term 
Response (LR) 

Program 
Measure 

F, S, 
TR, 
SA, 
SS, 

Start 
Interim Remedial 
Action Report. 

Start 
Written approval from the 
designated Regional Official. 

It is good 
management practice 
to enter data regarding 
the event as soon as 

ST Complete 
Letter to the State 
confirming LTRA 
transfer; or 

Final RA Report; or 

Complete 
Signed by the appropriate 
Regional official. Date is 10 years 
after LTRA began; or 

Written approval from the 
designated Regional Official 
(Branch Chief or above).  Date is 
when cleanup goals are achieved; 

practicable after the 
event occurs. 
However, data must 
be entered prior to the 
end of the quarter in 
which the event 
occurs. 

or 
Technical 
impracticability 
determination 

Written approval from the 
designated Regional Official 

Action name = 
PRP LR (ME) 

Program 
Measure 

RP, 
MR, 
PS, 
SR 

Start 
Interim Remedial 
Action Report 

Start 
Written approval from the 
designated Regional Official 

It is good 
management practice 
to enter data regarding 
the event as soon as 

Complete 
Final RA Report; or 

Complete 
Written approval from the 
designated Regional Official 
(Branch Chief or above).  Date is 
when cleanup goals are achieved; 
or 

practicable after the 
event occurs. 
However, data must 
be entered prior to the 
end of the quarter in 
which the event 

Technical occurs. 
impracticability 
determination 

Written approval from the 
designated Regional Official 
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t. OPERATION AND MAINTENANCE (O&M) 

Definition: 
O&M are the activities required to maintain the effectiveness or the integrity of the remedy, and, in the case of Fund-

financed or PRP-financed from a special account8 measures to restore ground- or surface- waters, continued operation 

of such measures beyond the LTRA period until cleanup goals are achieved. Except for Fund-financed or PRP-financed 

from a special account ground- or surface- water restoration actions covered under Section 300.435(f)(4) of the NCP, 

O&M measures are initiated after the remedy has achieved the remedial action  objectives and remediation goals in the 

ROD , and is determined to be O&F (see definition of O&F). 

Depending on the remedy that was implemented at the site/OU, O&M  may not be required, may only be required for a 

defined timeframe, or may be required to be performed indefinitely.  Examples of  remedies where O&M  may have an 

indefinite period of performance are sites where  waste is contained on-site and the integrity of the cap must be maintained 

or sites where institutional contro ls must be maintained.  In some instances, O&M  may be complete when the ground-

or surface- water restoration goals are met. The State or PRP is totally responsible for O&M. 

Groundwater and surface water restoration measures, including monitored natural attenuation, conducted by the PRPs 

is technically defined as O&M .  However, to better track these types of restoration remedies, regions should use PRP 

LR to indicate that these activities are being performed at the site. 

The appropriate use of Special Account funds is provided in the “Consolidated Guidance on the Establishment, 

Management and Use of CE RCLA Special Accounts”  dated  October 4, 2002. 

Definition of Accomplishment: 
O&M [Action Name = Operations and Maintenance] starts when the State or PRPs assume responsibility for all activities 

necessary to operate and/or maintain the long-term effectiveness or integrity of the actions selected in the ROD.  O&M 

starts (Actual Start Date) on the date  the remedy is declared O&F.  Note that RA completion may occur later that O&M 

start because the Final RA Report is to be submitted to the Region for approval within 90 days of the O&F determination. 

For OUs where Fund-financed or PRP-financed through a Special Account LTRA is required, O&M (Action Name = 

Operation and Maintenance) begins when LTRA is complete [see Definition of Long-Term Response Action (LTRA)]. 

Where appropriate, the completion of O&M is defined as the date (Actual Complete) the performance standards or 

conditions specified in the Cooperative Agreement that provides funds for the RA, Superfund State Contract (SSC), or 

CD signed by EPA, the PRPs and Federal judge have been met with respect  to O&M.  If O&M  must be conducted 

indefinitely, regions should not enter an actual completion date. 

Changes in Definition FY 02/03 - FY 04/05: 
O&M start is the date of O&F or LTRA completion. 

Special Planning/Reporting Requirements: 
This is a program measure. O&M  is planned site-specifically (Action Name = Operation and Maintenance) in WasteLAN 

and used for resource allocation purposes only.  Funds for oversight of O&M are contained in the pipeline operations 

AOA and/or a site specific special account.  If O&M is not required, regions should not enter the action in WasteLAN. 

Where O& M must be conducted indefinitely, regions should not enter a p lanned  or actual completion date for the O&M 

action. 

8
Actions qualify for PRP-financed from a Special Account performed by the State (SS lead), when the majority of 

funding for the total estimated O&M cost (including direct and indirect costs) is to be paid from a Special Account.  The amount 
contributed from a Special Account should meet or exceed the amount contributed by the largest non-PRP entity (i.e., State 
where applicable) toward the total estimated O&M cost at the site. For example for O&M, if 60% of the funds needed to finance 
the estimated cost are to be derived from a Special Account and 40% of the costs will be paid by the State, the majority of the 
cost is being paid for out of a Special Account and the action qualifies for a SS lead. 
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If the only O&M activities being conducted by the PRPs at the site are groundwater or surface water restoration, 

including monitored  natural attenuation, regions should use the ‘PRP LR’ Action instead of the ‘Operations and 

Maintenance’ Action.  In this situation, regions should not enter bo th Actions. 

Data Entry Timeliness Requirement: 

SPIM Action/ Activity SPIM Documentation Documentation Data Must Be 
Activity Type Lead Required Approval/ Date Entered By 

Requirements 

Action Name = Program RP, PS, O&F determination in Start: It is good management 
Operations and 
Maintenance 
(OM) 

Measure MR, SS, 
SR, SN 

Final RA Report 

Letter to the State 

Signed by the designated 
Regional official. 

practice to enter data 
regarding the event as 
soon as practicable 

Start confirming LTRA 
transfer 

Signed by the appropriate 
Regional official.  Date is 
10 years after LTRA 
began. 

after the event occurs. 
However, data must be 
entered prior to the end 
of the quarter in which 
the event occurs. 

u. CLEANUP GOALS ACHIEVED 

Definition: 
This measure is used to indicate when cleanup goals are achieved for groundwater and surface water restoration 

remedies, including monitored natural attenuation.  It tracks achievement of cleanup goals for these remedies because 

they have not yet been achieved at Remedial Action completion.  This subaction is not used for other remedies. 

Definition of Accomplishment: 
Cleanup goals are achieved when the designated Regional official (Branch Chief or above) approves in writing the Final 

Remedial Action Report for a groundwater or surface water restoration remedy.  This report should update information 

previously prepared in the Interim Remedial Action Report.  For more detailed information, see OSWER Directive 

9320.2-09A-P, “Close Out Procedures for National Priorities List Sites.” 

Changes in Definition FY 02/03 - FY 04/05: 
None 

Special Planning/Reporting Requirements: 
Cleanup Goals Achieved is planned on a site-specific basis (Action Name = LTRA or PRP  LR or Operations & 

Maintenance and SubAction Name = Cleanup Goals Achieved) in WasteLAN.  This is a program measure. 

Data Entry Timeliness Requirement: 

SPIM Action/ Activity SPIM Documentation Documentation Data Must Be Entered By 
Activity Type Lead Required Approval/ Date 

Requirements 

Action Name = Program F Final Remedial Written approval It is good management practice to 
LTRA (LR) or Measure Action Report from Regional enter data regarding the event as 
PRP LR (ME) or official (Branch soon as practicable after the event 
O&M. SubAction Chief or above) occurs. However, data must be 
= Cleanup Goals entered prior to the end of the 
Achieved (OQ) quarter in which the event occurs. 
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v. NPL SITE COMPLETIONS 

Definition: 
An NPL site must meet all six criteria below to be eligible for site completion:

C Cleanup goals specified in the ROD s or removals are met;

C Institutional controls are in place;

C All Remedial Action Reports, On-Scene Coordinator Reports, and Pollution Reports have been completed;

C All RO Ds, ROD Amendments, and Explanation of Significant Differences (ESD) have been completed ; 

C The site is protective of human health and the environment; and

C The only remaining activities, if any, at the site are operation and maintenance activities that are performed by


the State, Federal facility, or responsible parties. 

There is only one NPL Site Comple tion per NPL site, and the site must be final on the NPL.  For more detailed 

information, see OSW ER Directive 9320 .2-09A-P, “Close  Out P rocedures for National Priorities List Sites.” 

Definition of Accomplishment: 
A NPL Site Completion occurs when the Final Close-out Report (FCOR) has been signed by the Regional Administrator 

and concurred with by HQ.  The region must enter the completion date (Actual Complete) of the Final Close-Out Report 

[Action Name = Remedial Action or PRP RA or O&M and SubAction Name = Close-Out Report] into WasteLAN.  EPA 

is responsible for documenting site completion, therefore all FCOR actions are given a Fund-financed lead code. 

For examples of when to  prepare FCORs, see the table in section B.A.3.q , Completion of Response Action/Activity. 

Changes in Definition FY 02/03 - FY 04/05: 
All FCOR actions are now given a Fund-financed lead code. 

Special Planning/Reporting Requirements: 
Regions may receive credit under  this measure and the NPL Site Construction Completion measure as a result of the 

same Final Closeout Report.  This is a program measure. 

Data Entry Timeliness Requirement: 

SPIM Action/ Activity SPIM Documentation Documentation Data Must Be Entered By 
Activity Type Lead Required Approval/ Date 

Requirements 

Action name = Program F Final Close-out Signed by the It is good management practice to 
Remedial Action Measure Report (FCOR). Regional enter data regarding the event as 
(RA) or PRP RA Administrator and soon as practicable after the event 
(BF) or O&M (OM) concurred with by occurs. However, data must be 
SubAction: Close- HQ. entered prior to the end of the 
Out Report (CQ) quarter in which the event occurs. 
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w. FIVE-YEAR REVIEWS 

Definition: 
A five-year review is a review of remedial action(s) selected under CERCLA §121(c).  The purpose of the five-year 

review is to determine whether the remedy at a  site is/remains protective of human health and the environment and  to 

evaluate the implementation and performance of the selected remedy.  Where remedial actions are still under 

construction, a five-year review determines whether immediate  threats have been addressed and whether EPA continues 

to expect the remedy to be protective when all remedial actions are complete.  EPA conducts statutory reviews of any 

site at which a post-SARA remedy, upon attainment of cleanup levels specified in the ROD, will not allow for unlimited 

use and unrestricted exposure.  EPA conducts policy reviews at sites where remedial actions will attain cleanup levels 

but will take longer than five years to complete, sites with pre-SARA remedies at which the cleanup levels do not allow 

unlimited use and unrestricted exposure, and at NPL removal only sites where cleanup levels do not allow unlimited use 

and unrestricted exposure.  EPA may also conduct five-year reviews at its discretion for other sites. 

Definition of Accomplishment: 
Five-Year Review Starts  - Credit is given for a five-year review start when: 

C Fund-financed (Including F-, TR-, S- or EP-lead actions)  - EPA or the State begins any of the tasks discussed 

in the latest Five-Year Review Guidance.  This action may be documented by a memo to the file or EPA 

approval of a workplan for the five-year review.  Note: EP-lead five-year reviews should have no associated 

funding. 

C PRP-financed (Including  RP- or PS-lead actions) - EPA approves the five-year review workplan submitted 

by the PRPs under the terms of an enforcement instrument.  These lead codes indicate who finances and may 

perform some of the work.  The five-year review is still required to be approved and signed by EPA. 

The actual start date (Actual Start) for the five-year review (Action Name = Five  Year Review) must be entered  into 

WasteLAN. 

Five-Year Review Completions 

Planned Completion Date:  Five-year review planned completion dates, and the Report Due (SubAction Name = FYR 

Report Due) date are system generated based on five-year review type entered at the time of ROD completion. 

Statutory: The five-year review and FYR Report Due planned completion date fields are populated for five years after 

the RA On-Site Construction Start SubAction planned completion date.  Both the five-year review planned completion 

date and the FYR Report Due planned completion date will be updated by the system based on the changes to the planned 

or actual completion dates for the triggering RA On-Site Construction Start subaction.  The five-year review planned 

completion date will be editable.  The FYR Report Due planned completion date will be greyed out and uneditable and 

will be locked once the actual completion date for the RA On-Site Construction Start subaction is entered. 

Policy: The five-year review and FYR Report Due planned completion dates are populated for five years after the PCOR 

or FCOR planned completion date.  Both the five-year review planned completion date and the FYR Report Due planned 

completion date will be updated  by the system based on changes to the planned or actual completion dates for the 

triggering PCOR or FCOR.  The five-year review planned completion date will be editable.  The FYR Report Due 

planned completion date will be greyed out and un-editable and will be locked once the actual completion date of the 

PCOR or FCOR is entered. 

Discretionary: The five-year review planned completion date is based on the date set by the user at the time of entry of 

five-year review type. 

No Review: No five-year review action will be  generated.  
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Actual Comp letion Date:  The five-year review is complete on the date the designated Regional official signs the five-

year review report stating whether the remedy is, or is not, protective of human health and the environment.  The actual 

completion date (Actual Complete) for the five-year review (Action Name = Five Year Review) must be entered into 

WasteLAN. 

Changes in Definition FY 02/03 - FY 04/05: 
Changed RA On-Site Construction SubAction name to RA On-Site Construction SubAction Start.  The date changed 

from planned start to planned completion for Statutory five-year reviews.  Removed MR-lead and added language 

clarifying other leads for five-year reviews.  Expanded the Definition of Accomplishment to include specifics about 

system-generated five-year review and FYR Report Due planned completion dates. 

Special Planning/Reporting Requirements: 
In order to receive credit for a five-year review completion the region must enter the following data into WasteLAN

through the SCAP screens:


C applicable OUs 

C the associated remedy(ies)

C associated issue for each remedy (when issue is identified, a determination must be made as to whether the issue


‘Affects Current Protectiveness” and “Affects Future Protectiveness”) 

C recommendations or followup actions (a party responsible, oversight agency, and milestone date must be 

identified for each recommendation or followup action) 

C protectiveness determination for each remedy/OU (if a determination is deferred, enter a date for when a 

protectiveness determination will be made) 

C protectiveness statement as it appears in the five-year review 

If the Construction Completion flag has been checked for the site, the user must enter the following information: 

1. site protectiveness determination 

2. site-wide protectiveness statement as it appears in the five-year review 

All Sites must have the following information: 

1. If future five-year reviews are  necessary at the site indicate if this is the final five-year review at the site 

Five-year review completes must be planned  and reported site-specifically (Action N ame = Five  Year Review) in 

WasteLAN.  Funds are allocated in the Remedial Action AOA.  This is a program target for Superfund.  Five-year 

review completes are a Program M easure for Federal facilities (See Exhibit B .1 in Appendix B  and Exhibit D .1 in 

Appendix D). 

Data Entry Timeliness Requirement: 

SPIM Action/ Activity SPIM Lead Documentation Documentation Data Must Be 
Activity Type Required Approval/ Date Entered By 

Requirements 

Action name = Program F, TR, S, EP Start: Within 10 
Five-Year 
Review 

Target Memo; or Not specified working days 

Workplan EPA approval 

Action name = Program MR, RP, PS Start: Within 10 
Five-Year Target Five-year review EPA approval working days 
Review workplan 

Action name = 
Five-Year 

Program 
Target 

F, TR, S, 
EP, MR, RP, 

Complete: 
Five-year review report Signed by Regional official. 

Within 10 
working days 

Review PS 
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x. PARTIAL NPL DELETION 

Definition: 
EPA will consider partial deletion for portions of sites when no further response is appropriate for that portion of the site. 

Such portion may be a defined geographic unit of the site, perhaps as small as a residential unit, or may be a  specific 

medium at the site (e.g., groundwater), depending on the nature or extent of the release(s).  The criteria for partial 

deletion are the same as for final deletion.  EPA must consider, in consultation with the State, whether the following 

criteria have been met for that portion of the site: 

C Responsible or other parties have implemented all appropriate  response actions required; 

C All appropriate Fund-financed response under CERCLA has been implemented, and no further cleanup by 

responsible parties is appropriate; or 

C The remedial investigation has shown that the release poses no significant threat to  public health,  or the 

environment and, therefore, taking of remedial measures is not appropriate. 

Definition of Accomplishment: 
The partial NPL deletion process begins when a Notice of Intent to Partially Delete (Action Name = Notice of Intent to 

Partially Delete) is published in the Federal Register for the specified portion of a site on the NPL.  Notice of Intent to 

Partially Delete is completed (Actual Complete) the day the Federal Register is published.  If the Direct Final Process 

for Partial Deletions is used, the process begins when the Direct Final Action N otice is published in the Federal Register 

[Action Name = N otice of Intent to Partially Delete]. 

The partial N PL deletion process (Action N ame = Partial NPL Deletion) is complete (Actual Complete) when the Notice 

of Partial Deletion is published in the Federal Register for the specified portion of a site on the NPL.  If the Direct Final 

Process for Partial Deletions is used and the comment period has ended with no adverse comments, the actual completion 

(Actual Complete)  is the effective date of deletion specified in the Direct Final Action Notice. 

Start dates are not required for either the Notice of Intent to Partially Delete (NOIPD) or the Partial NPL Deletion 

actions. The completion of the NOIPD action signifies the start of the partial deletion action. 

HQ will enter the Partial Deletion and the Notice of Intent to Partially Delete from the NPL Action and the completion 

dates into W asteLAN.  

For more detailed information, see OSW ER Directive 9320.2-09A-P, “Close Out Procedures for National Priorities List 

Sites.” 

Changes in Definition FY 02/03 - FY 04/05: 
Definition revised to clarify the use of start dates. 

Special Planning/Reporting Requirements: 
Partial NPL deletions are tracked separately from final NPL deletions.  Partial site NPL deletions will be entered by HQ 

if a portion, or portions of the release remain listed on the NPL following completion of the partial deletion.  

Partial deletions will be coded at specific Operable Units (OUs) when appropriate.  Partial deletion actions that 

address multiple OUs or areas that do not directly correspond to a specific OU will be coded at OU 00 (sitewide).  

A site deletion (Action Name = Deletion from NPL) will be entered by HQ if the deletion activity addresses the 

remaining release listed on the NPL (either as a one-time deletion activity for the entire site as originally listed, or as the 

last deletion activity associated with a site subject to previous partial deletions). This is a program measure. 
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Data Entry Timeliness Requirement: 

SPIM Action/ Activity SPIM Lead Documentation Documentation Data Must Be 
Activity Type Required Approval/ Date Entered By 

Requirements 

Action name = 
Partial NPL 
Deletion (GR) 

Program 
Measure 

F Start: 
Notice of Intent to 
Partially Delete or Direct 
Final Action Notice. 

Start: 
Published in the Federal 
Register. 

Within 5 working 
days, but no 
later than 10 
working days. 

Complete: 
Notice of Partial 

Complete: 
Published in the Federal 

Deletion or Direct Final 
Action Notice. 

Register. 

y. FINAL NPL DELETION 

Definition: 
With State concurrence, EPA may delete sites from the NPL when it determines that no further response is appropriate 

under CERCLA.  In making that determination, EPA considers: 

C Responsible or other parties have implemented all appropriate  response actions required; 

C All appropriate Fund-financed response under CERCLA has been implemented, and  no further cleanup by 

responsible parties is appropriate; or 

C The remedial investigation has shown that the release poses no significant threat to  public health,  or the 

environment and, therefore, taking of remedial measures is not appropriate. 

Definition of Accomplishment: 
The deletion process for the entire site begins when a Notice of Intent to Delete [Action Name = Notice of Intent to 

Delete] is published in the Federal Register. If the Direct Final Process for Deletions is used, the process begins when 

the Direct Final Action Notice is published in the Federal Register [Action Name = Notice of Intent to Delete]. 

The deletion process for the entire site [Action Name = Deletion from the NPL] is complete (Actual Complete) when 

the Notice of Deletion is published in the Federal Register. If the Direct Final Process for Deletions is used and the 

comment period has ended with no  adverse comments, the actual completion (Actual Complete)  is the effective date 

of deletion specified in the Direct Final Action Notice. 

Start dates are  not required for either the Notice of Intent to D elete (N OID ) or the Deletion from the N PL actions. 

The completion of the NOID action signifies the start of the deletion action. 

HQ will enter the F inal Deletion from the NPL Action and the actual completion dates into WasteLAN.  For more 

detailed information, see OSWER D irective 9320.2-09A-P, “Close Out Procedures for National Priorities List Sites.” 

Changes in Definition FY 02/03 - FY 04/05: 
Definition revised to clarify the use of start dates. 

Special Planning/Reporting Requirements: 
An entire site deletion action (Action Name = Deletion from NPL) will be entered by HQ if the deletion activity 

addresses the remaining release listed on the NPL (either as a one-time deletion event for the  entire site as originally 

listed, or as the last deletion activity associated with a site subject to previous partial deletions).  The Action, Final 
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Deletion from the NPL, will be used whether deletion is accomplished through the Notice of Deletion or the Direct Final 

Action Notice.  When the Notice of Deletion is published or the date of deletion is effective, HQ will change the NPL 

Status in CERCLIS to “D eleted from Final NPL.” This is a program target. 

Data Entry Timeliness Requirement: 

SPIM Action/ Activity SPIM Lead Documentation Documentation Data Must Be 
Activity Type Required Approval/ Date Entered By 

Requirements 

Action name = 
Deletion from 
the NPL (ND) 

Program 
Target 

F Start: 
Notice of Intent to 
Delete or Direct Final 
Action Notice. 

Complete: 
Notice of Deletion or 
Direct Final Action 
Notice. 

Start: 
Published in the Federal 
Register. 

Complete: 
Published in the Federal 
Register. 

Within 5 working 
days, but no 
later than 10 
working days. 

z. SITES WITH LAND READY FOR REUSE 

Definition: 
Sites with land ready for reuse applies to 

•	 Non-NPL sites where a non-time-critical removal action was performed; 

•	 NPL sites; and 

•	 Superfund alternative sites.  

A site has land ready for reuse when: 

•	 The site or a  portion of the  site is currently in productive use, such as for commercial, recreational, 

ecological, residential, or public service purposes; or 

•	 The Agency makes a determination that either: (1) Superfund response actions are  unnecessary for the site 

or portion of the site ready for reuse (as a result of an investigation of the property), and EPA is not 

currently aware of any potential circumstances or any  EPA or State or local restrictions that would make 

the site conditions not protective for reuse; or (2) the land has been remediated and all physical 

requirements in the response decision document have been fully implemented and successful (i.e., 

construction is complete and engineering and institutional contro ls are in place and operating properly). 

Please refer to “Guidance for Preparing Superfund Ready for Reuse Determination,”  OSWER 9365.0-33-d 

for more information on making risk based reuse decisions.  For additional information on this measure, 

please refer to the “Guidance for Documenting and Reporting the Superfund Revitalization Performance 

Measures.” 

Definition of Accomplishment: 
A site is considered to have land ready for reuse when a property reuse evaluation has been conducted and the Agency 

has documented this decision in one or more of the following documents: 

•	 Record of Decision (ROD) 

•	 Interim/Final RA Report 

•	 Preliminary Close-Out Report 

•	 Final Close-Out Report 

•	 Final OSC Report (at the completion of the Removal action) 

•	 Notice of Deletion/Partial Deletion, including Direct Final Notice of Deletion/Partial Deletion 

•	 Five-Year Review 
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• Finding of Suitability to Lease (Federal facilities) 

• Finding of Suitability to Transfer (Federal facilities) 

• Finding of Suitability to Early Transfer (Federal facilities) 

• Ready for Reuse Determination 

• Property Reuse Evaluation Checklist 

A site has land ready for reuse on the date  of the actual completion (as defined in other sections of the SPIM ) of the 

applicable document(s) (e.g., ROD signature date), except Deletion notices.  A site has land ready for reuse on the actual 

start date of the Deletion notice (as defined in other sections of the SPIM ).  A site may also  be ready for reuse on the date 

the Ready-for-Reuse Determination or Property Reuse Evaluation Checklist is signed by the Regional division director 

or designee .  This date is entered  into CERCLIS as the action completion date of these Actions. 

The total number of sites with land ready for reuse will be derived using data entered into WasteLAN on the acres ready 

for reuse (see the Acres at Sites with Land Ready for Reuse measure).  

Changes in Definition FY 03 - FY 04: 
This is a new reporting measure in FY 04.  Clarified definition for sites with land ready for reuse. 

Special Planning/Reporting Requirements: 
This GPRA reporting measure includes Federal facility and non-Federal facility NPL sites, Superfund alternative sites, 

and Federal and non-Federal facility non-NPL sites where a non-time critical removal has been conducted. For non-

Federal facilities, Regions will enter, on a site-specific basis at the Action level, the acres of land ready for reuse with 

the actual completion date of the appropriate Action (See the Acres at Sites with Land Ready for Reuse measure).  Any 

acres of land ready for reuse that are determined as a result of a decision to delete the site from the NPL are entered with 

the actual start date of the Deletion Actions.  At Federal facilities, the land  ready for reuse will continue to be 

documented in a FOST, FOSL, or FOSET (as defined in Appendix D) .  The acres ready for reuse are entered in 

CERCLIS on the FOST and FOSL screens.  Headquarters will use that information to derive the number of sites ready 

for reuse.  

Data Entry Timeliness Requirement: 

SPIM Action/ Activity SPIM Documentation Documentation Data Must Be Entered 

Activity Type Lead Required Approval/ Date By 

Requirements 

Action Name = 
Ready-for-Reuse 
Determination 
(PS) 

GPRA 
APM 

EP Ready-for-Reuse 
Determination 

Signed by Regional 
division director or 
designee. 

It is good management practice 
to enter data regarding the 
event as soon as practicable 
after the event occurs. 
However, data must be entered 
prior to the end of the quarter in 
which the event occurs. 

Action Name = 
Property Reuse 

GPRA 
APM 

EP Property Reuse 
Evaluation Checklist 

Signed by Regional 
division director or 

It is good management practice 
to enter data regarding the 

Evaluation 
Checklist (UG) 

designee. event as soon as practicable 
after the event occurs. 
However, data must be entered 
prior to the end of the quarter in 
which the event occurs. 

*For other actions that are applicable to Land Ready for Reuse see the appropriate Data Entry Timeliness 

Requirement. 

September 8, 2005 B-62 Change 7, FY 04/05 SPIM 



OSWER Directive 9200 .3-14-1G-Q 

aa. ACRES AT SITES WITH LAND READY FOR REUSE 

Definition: 
Acres at sites with land ready for reuse is an estimate of the total land area, reported in acres, that either has been returned 

to productive use, or is ready for reuse based on the determination that either:  (1) Superfund response actions are 

unnecessary for the site or portion of the site ready for reuse (as a result of an investigation of the property), and EPA 

is not currently aware of any potential circumstances or any  EPA or State or local  restrictions that would make the site 

conditions not protective for reuse; or (2) the land has been remediated and all physical requirements in the response 

decision document have been fully implemented (i.e., construction is complete and  engineering and institutional controls 

are in place and operating properly). Please refer to “Guidance for Preparing Superfund Ready for Reuse 

Determination,” OSW ER 9365.0-33-d for more information on making risk based reuse decisions. For additional 

information on this measure, please refer to the “Guidance for Documenting and Reporting the Superfund Revitalization 

Performance Measures.” 

In addition, the acres at sites with land ready for reuse will be further designated as either ready for restricted use or 

ready for unrestricted uses, unless the site is a Federal facility. For further direction on reporting Acres at Sites with 

Land Ready for Reuse at Federal Facilities, see Appendix D of the SPIM: Base Closure Decisions.  A site or portion of 

a site is ready for unrestricted use when response activities for the site/portion of the site are unnecessary or the cleanup 

goals for the land support residential use.  A site or portion of a site is ready for restricted use when the cleanup  goals 

for the land support other types of use (e.g., industrial, commercial, recreational).  For Federal facility sites, Regions 

will only be required to report the total acres that are ready for reuse. 

Definition of Accomplishment: 
Regions will report the acres ready for reuse when a property reuse evaluation has been conducted and the Agency has 

documented this decision in one or more of the following documents: 

• Record of Decision (ROD) 

• Interim/Final RA Report 

• Preliminary Close-Out Report 

• Final Close-Out Report 

• Final OSC Report (at the completion of the Removal action) 

• Notice of Deletion/Partial Deletion, including Direct Final Notice of Deletion/Partial Deletion 

• Five-Year Review 

• Finding of Suitability to Lease (Federal facilities) 

• Finding of Suitability to Transfer (Federal facilities) 

• Finding of Suitability to Early Transfer (Federal facilities) 

• Ready for Reuse Determination 

• Property Reuse Evaluation Checklist 

Acres are ready for reuse on the date of the actual completion (as defined in o ther sections of the SPIM) of the applicable 

document(s) (e.g., ROD signature date), except Deletion no tices.  A site has land  ready for reuse on the actual start date 

of the Deletion notice (as defined in o ther sections of the SPIM).  Acres may also be ready for reuse on the date the 

Ready-for-Reuse Determination or Property Reuse Evaluation Checklist is signed by the Regional division director or 

designee. 

Changes in Definition FY 03 - FY 04: 
This is a new reporting measure in FY 04. 
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Special Planning/Reporting Requirements: 
This GPRA reporting measure includes Federal facility and non-Federal facility NPL sites, Superfund  alternative sites, 

and Federal and non-Federal facility sites where a non-time critical removal has been conducted.  At non-Federal facility 

sites, when entering the actual completion or actual start date (for Deletion Actions) for the Actions associated with the 

Agency documents listed above the Region must enter the following information into WasteLAN: (1) the number of acres 

that are ready for unrestricted reuse; and/or (2) the number o f acres that are ready for restricted reuse.  At Federal 

facilities, Regions will only report the total number of acres that are ready for reuse.  The total number of acres at Federal 

facilities will continue to be entered on the FOST or FOSL screens.  Headquarters will use this information to calculate 

the total acres of land ready for reuse.  The completion and start dates for these Actions, except the Ready-for Reuse 

Determination and the Property Reuse Evaluation Checklist, are defined in other sections of the SPIM.  The completion 

dates for the Ready-for-Reuse Determination and the Property Reuse Evaluation Checklist are  defined above.  

Data Entry Timeliness Requirement: 

SPIM Action/ Activity SPIM Documentation Documentation Data Must Be Entered 

Activity Type Lead Required Approval/ Date By 

Requirements 

Action Name = 
Ready-for-Reuse 
Determination 
(PS) 

GPRA 
APM 

EP Ready-for-Reuse 
Determination 

Signed by Regional 
division director or 
designee. 

It is good management practice 
to enter data regarding the event 
as soon as practicable after the 
event occurs.  However, data 
must be entered prior to the end 
of the quarter in which the event 
occurs. 

Action Name = 
Property Reuse 
Evaluation 
Checklist (UG) 

GPRA 
APM 

EP Property Reuse 
Evaluation Checklist 

Signed by Regional 
division director or 
designee. 

It is good management practice 
to enter data regarding the event 
as soon as practicable after the 
event occurs.  However, data 
must be entered prior to the end 
of the quarter in which the event 
occurs. 

*For other actions that are applicable to Land Ready for Reuse see the appropriate Data Entry Timeliness 

Requirement. 

PART IV. ENVIRONMENTAL INDICATORS 

bb.	 LONG-TERM HUMAN HEALTH PROTECTION INDICATOR 

Definition: 
The Long-Term Human Health Protection indicator documents the progress achieved towards providing long-term 

human health protection by measuring the incremental progress achieved in controlling unacceptable human exposures 

at a site. 

"Unacceptab le human exposures" are potential exposures associated with complete human exposure pathways that 

present an “unacceptable risk"–pathways by which an individual could reasonably be exposed to a hazardous substance, 

pollutant, or contaminant at levels that could result in injury, disease, or death.  Unacceptable human exposures can be 

controlled by: 

•	 Reducing the level of contamination associated with complete exposure pathways to the point where the 

exposure is no longer "unacceptable" and 

•	 Controlling or eliminating contaminant migration to human receptors, preventing human receptors from 

contracting contaminants in-place, or controlling human receptor activity patterns (e.g., by reducing the 

potential frequency or duration of exposure). 
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The Progress Categories that describe the level of incremental human health protection achieved at a site are as 

follows: 

• Insufficient data to determine human exposure control status; 

• Current human exposures not controlled; 

• Current human exposures not controlled but some human exposures control achieved; 

• Current human exposures controlled; 

• Current human exposures controlled and protective remedy in place; and 

• Long-term human health protection achieved. 

Definition of Accomplishment: 
The criteria for determining the status of  long-term human health protection at a site can be found in the Environmental 

Indicators Guidance Manual, the Long-Term Human Health Protection Data Quality Objectives document, and on the 

Superfund Environmental Indicators Website. 

Changes in Definition FY 02/03 - FY 04/05: 
This is a GPRA measure for FY 05. 

Special Planning/Reporting Requirements: 
The Long-Term H uman Health Protection worksheet (on the Program Management/Environmental Indicators screen) 

must be completed  in CERCLIS and/or reviewed by October 15 of each year to  reflect the status at each site as of the 

end of the prior fiscal year. 
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EXHIBIT B.2 
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cc. MIGRATION OF CONTAMINATED GROUNDWATER UNDER CONTROL 

Definition: 
The Migration of Contaminated G roundwater Under Control indicator assesses whether groundwater contamination is 

below protective, risk-based levels or, if not, whether the migration of contaminated groundwater is stabilized and there 

is not unacceptable discharge to surface water and monitoring will be  conducted to confirm that affected groundwater 

remains in the original area of contamination.  This indicator is limited to sites with known past and/or present 

groundwater contamination. 

Definition of Accomplishment: 
The criteria for determining if groundwater migration is controlled are found in the Migration of Contaminated 

Groundwater Under Control Survey (refer to Exhibit B.3), the Environmental Indicators Guidance Manual, the Human 

Health Protection/Groundwater Under Control Data Quality Objectives document, and on the Superfund Environmental 

Indicators Website. 

Changes in Definition FY 02/03 - FY 04/05: 
This is a GPRA measure for FY 05. 

Special Planning/Reporting Requirements: 
The Migration of Contaminated Groundwater survey (on the Program M anagement/Environmental Indicators screen) 

must be completed and/or reviewed by October 15 of each year in CERCLIS to reflect the status at each site as of the 

end of the prior fiscal year. 
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EXHIBIT B.3 

September 8, 2005 B-68 Change 7, FY 04/05 SPIM 



C 

OSWER Directive 9200 .3-14-1G-Q 

dd.	 POPULATIONS PROTECTED 

Definition: 
This measure tracks the environmental progress achieved at NPL, Superfund Alternative and non-NPL sites through the 

protection of human receptors from immediate threats of exposure to contaminated media.  The following information 

will be reported under this measure: 

The number of human receptors protected during removals and remedial actions that result in:

- Relocation of affected populations; or

- Provision of an alternate water supply.


Definition of Accomplishment: 
Population Protected data is required upon a removal or remedial action start where a population has been either 

relocated and/or provided  an alternative drinking water supply in association with  the following actions: Removal; 

PRP Removal; FF Removal; Remedial Action; PRP RA; FF RA; PRP Emergency Removal; or Initial Remedial 

Measure. 

The following information must be entered into WasteLAN for each action resulting in a population being relocated 

or provided an alternative source of drinking water: 

•	 Action - action associated with the population relocation or the provision of alternative drinking water; 

•	 Affected Date - date the population was relocated or provided alternative drinking water; 

•	 Protection Level - level (permanently, temporarily, or returned/reinstated) at which the population was 

relocated and or provided alternative drinking water; and 

•	 Number Affected- number of people relocated or provided alternative drinking water. 

The Populations Protected screen can be accessed through the one of the following: Program 

Management/Environmental Indicators or the EI icon can be used on the Removal or Remedial schedule when one of 

the following actions are selected: Removal; PRP Removal; FF Removal; Remedial Action; PRP RA; FF RA; PRP 

Emergency Removal; or Initial Remedial Measure. 

Changes in Definition FY 02/03 - FY 04/05: 
Definition revised to reflect restructure of Population Protected data.  Population Protected data is now captured 

incrementally at the action level rather than the action-media level.  Population Protected data entry is permitted 

without the selection of the  associated population relocated or alternative drinking water supplied response action via 

the Add/Edit Response Action screen; however, for completeness it is recommended that both screens be updated 

during data entry. 

Special Planning/Reporting Requirements: 
See Definition of Accomplishment.  Population P rotected data is required to be updated once per year.  Data 

documenting relocation or provision of alternative drinking water can typically be found in RODs, Action 

Memoranda, Pollution Reports, Remedial Actions Reports and Close Out Reports.  This is a program measure. 
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ee. CLEANUP VOLUME 

Definition: 
This measure tracks the amount of contaminated media that has been treated, stabilized, contained, or removed through 

the use of risk management technologies or engineering techniques. 

Definition of Accomplishment: 
Cleanup Volume data is required in association with a removal action (Removal,  PRP Removal,  FF Removal) start or 

complete as defined in the Removal Start and Removal Completion measures or a remedial action (Remedial Action, 

PRP RA, FF RA, PRP Emergency Removal, Initial Remedial Measure) start or complete as defined in the Start of a 

Response Action/Activity or Completion of a Response Action/Activity measures 

The following information must be entered into W asteLAN for each medium addressed by  the completed response 

action: 

• Cleanup Date - date contaminated media was addressed 

• Media Name - media name as documented in the Add/Edit Media screen and media type 

• Original Amount - amount of contaminated media addressed 

• Original Unit - volumetric unit of contaminated media 

The Cleanup Volumes screen can be accessed through the following: Program Management/Environmental 

Indicators or the EI icon can be used on the Removal or Remedial schedule when one of the following actions are 

selected:  Removal, PRP Removal,  FF Removal,  Remedial Action,  PRP RA,  FF RA,  PRP Emergency Removal, 

or Initial Remedial Measure. 

Changes in Definition FY 02/03 - FY 04/05: 
Measure has been renamed from Cleanup Technologies Applied.  Definition revised to reflect restructure of Cleanup 

Volume data. This measure is no longer directly tied to technology, and is captured incrementally rather than 

cumulatively. 

Special Planning and Reporting Requirements: 
Cleanup Volume data is required to be updated at a minimum of once per year.  Data documenting volumes of 

contaminated media addressed can typically be found in RODs, Action Memoranda, Pollution Reports, Remedial Actions 

Reports and Close Out Reports.  This is a program measure. 
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PART V.  SUPPORT ACTIVITIES 

ff. SUPPORT AGENCY ASSISTANCE 

Definition: 
The activities performed by another entity to support an EPA response is support agency assistance.  The support agency 

furnishes necessary data to EPA, reviews response data and documents, and provides other assistance to EPA. 

EPA may provide States, political subdivisions, and Indian Tribes with funding to carry out a variety of management 

responsibilities via a support agency Cooperative Agreement to ensure the meaningful and substantial involvement in 

response activities. 

Unless otherwise specified in the Cooperative Agreement, all support agency costs, with the exception of RA support 

agency costs, may be planned under a single Superfund account number designated specifically for support agency 

activities. RA support agency activities must be planned site-specifically and require cost share provisions. 

Definition of Accomplishment: 
The start of support agency assistance (Action Name = M anagement Assistance) is the signature of the Cooperative 

Agreement by the Regional Administrator or his designee.  The completion of support agency assistance is the expiration 

or termination of the assistance agreement. 

Changes in Definition FY 02/03 - FY 04/05: 
None 

Special Planning/Reporting Requirements: 
Funds for support agency assistance are contained in the pipeline operations, enforcement, or Federal facility AOA. 

Planned and actual start and completion dates are not required in WasteLA N.  Funds may be planned or ob ligated site 

or non-site and OU specifically; however, they must be outlayed site-specifically.  This is a program measure. 

Data Entry Timeliness Requirement: 

SPIM Action/ Activity SPIM Documentation Documentation Data Must Be Entered By 
Activity Type Lead Required Approval/ Date 

Requirements 

Action name = 
Management 
Assistance (MA) 

Program 
Measure 

F Start: 

Cooperative 
Agreement. 

Complete: 
Expiration or 
termination of the 

Start: 
Signed by Regional 
Administrator or his 
designee 

Complete: 
Expiration or 
termination of the 

It is good management practice 
to enter data regarding the event 
as soon as practicable after the 
event occurs.  However, data 
must be entered prior to the end 
of the quarter in which the event 
occurs. 

assistance assistance agreement. 
agreement. 
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gg. TECHNICAL ASSISTANCE 

Definition: 
Technical assistance is support provided  by a third party to EPA regions to conduct response activities.  Third parties 

that may provide assistance include U.S. Army Corps of Engineers (USACE), U. S. EPA laboratories, U.S. Fish and 

Wildlife Service,  Superfund Technical Assistance and Response Team (START), and Response Action Contracts (RAC) 

contractors. 

Definition of Accomplishment: 
The start of technical assistance (Action Name = Technical Assistance) is the obligation of funds for technical assistance. 

The completion is defined as the completion of the response activities for the stage at which technical assistance was 

requested. 

Changes in Definition FY 02/03 - FY 04/05: 
None 

Special Planning/Reporting Requirements: 
Technical assistance is paid  for by the  response program and  is contained in the pipeline operations AOA. Planned and 

actual start and completion dates are not required in WasteLAN.  Funds may be planned or ob ligated site- or non-site 

and OU specifically; however, they must be outlayed site-specifically. This is a program measure. 

Data Entry Timeliness Requirement: 

SPIM Action/ Activity SPIM Documentation Documentation Data Must Be Entered By 
Activity Type Lead Required Approval/ Date 

Requirements 

Action name = 
Technical 
Assistance (TA) 

Program 
Measure 

EP, F, 
S, TR, 
RP, 
PS, MR 

Start: 

Obligation of 
funds. 

Not specified 
It is good management practice to 
enter data regarding the event as 
soon as practicable after the event 
occurs. However, data must be 
entered prior to the end of the quarter 
in which the event occurs. 

hh. PRE-DESIGN ASSISTANCE 

Definition: 
Pre-design assistance activities are undertaken by the USACE in preparation for initiating RD activities.  This includes: 

C   Synopsizing RD requirements in the Commerce Business Daily (CBD); 

C   Developing architect/engineer (A/E) firm pre-selection list; 

C   Contacting A/E firms on the pre-selection list to ascertain interest in project; 

C   Developing A/E selection list; and 

C   Selecting A/E firm. 
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Definition of Accomplishment: 
The initiation of pre-design assistance (Action Name = Design Assistance) is the signature of the IAG by USACE 

(obligation of funds).  The completion of design assistance is the start of RD. 

Changes in Definition FY 02/03 - FY 04/05: 
None 

Special Planning/Reporting Requirements: 
Funds for pre-design assistance should be obligated prior to the signature of the ROD.  Planned and  actual start and 

completion dates are not required in W asteLAN.  Funds may be planned site-or non-site and OU specifically; however, 

they must be ob ligated site-specifically.  Funds for design assistance are in the pipeline operations AOA.  This is a 

program measure. 

Data Entry Timeliness Requirement: 

SPIM Action/ Activity SPIM Documentation Documentation Data Must Be Entered By 
Activity Type Lead Required Approval/ Date 

Requirements 

Action name = 
Design 
Assistance (DA) 

Program 
Measure 

EP, F, 
S, TR, 
RP, 
PS, MR 

Start: 
IAG 

Complete: 
Not specified 

Start: 
Signed by USACE 

Complete: 
Start of RD 

It is good management practice to 
enter data regarding the event as 
soon as practicable after the event 
occurs. However, data must be 
entered prior to the end of the quarter 
in which the event occurs. 
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B.C. SUBJECT MATTER EXPERTS 
The following table identifies the subject matter experts for Appendix B Response Actions. 

EXHIBIT B.4 SUBJECT M ATTER EXPERTS 

Subject Matter Expert Subject Area Phone # 

Richard Jeng Construction Completion 703-603-8749 

Rich Norris Environmental Indicators 703-603-9053 

RobinM Anderson Final Remedy Assessment 703-603-8747 

Carolyn Kenmore Final Remedy Assessment 703-308-8644 

Silvina Fonseca Five-Year Reviews 703-603-8799 

James Konz Five-Year Reviews 703-603-8841 

Jeff Heimerman Innovative Technology 703-603-7191 

JoAnn Griffith Contaminant of Concern 703-603-8774 

Michael Bellot Institutional Controls 703-603-8905 

Tracy Hopkins Post-Construction 703-603-8788 

Jennifer Griesert Post-Construction 703-603-8888 

JohnJ Smith Remedial Implementation 703-603-8802 

Robert White Response Appendix Coordinator 703-603-8873 

DavidE Cooper Risk Assessment 703-603-8763 

Matthew Charsky RODs/Remedy Selection 703-603-8777 

Janet Weiner Superfund Redevelopment/GPRA 703-603-8717 

Melissa Friedland Superfund Redevelopment 703-603-9075 
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